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Appendix A

Status of Final Project Inspection

This appendix comprises letters from the Idaho Department of Environmental Quality and the
U.S. Environmental Protection Agency documenting their acceptance of the OU 7-10 Glovebox
Excavator Method Project standby condition to be satisfactory relative to environmental protection.
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STATE OF IDAHO

DEPARTMENT OF
ENVIRONMENTAL QUALITY

1410 North Hilton = Boise, [daho 83706-1255 « (208) 373-0502 Dirk Kempthome, Govemor
C. Stephen Allred, Director

May 26, 2004

Mr. Jeff Snook, WAG 7 Manager
Environmental Restoration Program

U.S. Department of Energy
Idaho Operations Office

1955 Fremont Ave

Idaho Falls, Idaho 83401-1216

RE: Glovebox Excavator Method (GEM) Facility Final Inspection
Dear Mr. Snook:

The Idaho Department of Environmental Quality (DEQ) performed the standby condition final
inspection of the Glovebox Excavator Method Project facility on May 20, 2004, The DEQ considers
the standby condition final inspection results to be satisfactory.

Please note that the DEQ may perform another inspection of the GEM facility upon final closure or
deactivation, decontamination, and decommissioning of the remaining structure.

Please contact me at (208) 373-0528 should you have any questions.

Sincerely,

St 4. L

Mark K. Clough, P.E.
GEM Facility Project Manager
Idahe Department of Environmental Quality

MKC:sjt
c: Daryl Koch, DEQ WMRD

Dennis Faulk, USEPA Region X
Katie Hain, DOE-ID
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o575 Ty, UNITED STATES ENVIRONMENTAL PROTECTIONAGENCY

" REGION 10 RICHLAND OFFICE
3 712 Swift Boulevard, Sulte 5
Richland, Washington 98352

June 15, 2004

Mr. Jeff Snook, WAG 7 Manager
Environmental Restoration Program
U.S. Department of Energy

Idaho Operations Office

1955 Fremont Avenue

Idaho Falls, Idaho 834401-1216

Re:  Glovebox Excavator Method (GEM) Facility Final Inspection

Dear Mr. Snook:

The U.S. Environmental Protection Agency (EPA) and the Idaho Department of
Environmental Quality (DEQ) performed the standby condition final inspection of the Glovebox
Excavator Method Project facility on May 20, 2004. At this time the EPA considers the standby
configuration to be environmentally protective and no further action is required.

As noted in the DEQ letter, a final inspection of the GEM facility may be required upon
final closure.

If you have any questions, feel free to contact me at (509)376-8631.

—

¥s

ennis Faulk
WAG 7 Project Manager

cc: Kathie Hain, DOE-ID
Daryl Koch, DEQ

om.mmm
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Appendix B

Project History and Operations Chronology
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Appendix B

Project History and Operations Chronology

Table B-1 provides a chronology of events associated with the OU 7-10 Glovebox Excavator

Method Project remedial action as well as Project accomplishments.

Table B-1. Chronology of events leading up to and through completion of the OU 7-10 Glovebox

Excavator Method Project.

OU 7-10 Glovebox Excavator Method Project Event

Date Event Occurred

RWMC became a site for the disposal of radioactive waste.

Early 1950s

Rocky Flats Plant and INEEL waste material was actively placed in OU 7-10 (Pit
9).

November 1967 to June
1969

DOE and EPA enter into a Consent Order and Compliance Agreement,

July 10, 1987

EPA proposed that the INEEL be listed on the National Priorities List
(54 FR 48184, 1989).

November 15, 1989

DOE, EPA, and the Idaho Department of Health and Welfare (currently the
Idaho Department of Environmental Quality) entered into the FFA/CO
(DOE-ID 1991). OU 7-10 was identified for interim action under the FFA/CO.

December 9, 1991

Pit 9 Interim Action ROD (DOE-ID 1993) was signed. DOE management and
operating contractor (i.e., EG&G) subsequently subcontracted with Lockheed
Environmental Systems and Technologies Company (currently LMAES) to
perform the OU 7-10 SOW (EG&G 1993).

October 1, 1993

The 1995 Explanation of Significant Differences (ESD) (DOE-ID1995) was
issued.

January 1995

With the possibility that LMAES might not fulfill the terms of the Pit 9 SOW, a
meeting was held with DOE Idaho Operations Office, EPA, and the Idaho
Department of Health and Welfare resulting in concept formulation for an
alternate Pit 9 approach.

July 1997

Revised Pit 9 SOW (LMITCO 1997) was issued thus formalizing the contingency
plan prepared by DOE that focused on a staged interim action approach. The
Revised Pit 9 SOW identified new performance objectives, milestones, and
deliverables in the event that the LMAES contract was not completed.

October 1997

Stage [ Work Plan (LMITCO 1998a) was issued meeting enforceable date March 1998
(March 1998).
LMAES subcontract for Pit 9 remediation was terminated. June 1998

Issued the 1998 ESD to the Pit 9 Interim Action ROD (DOE-ID1998),
formalizing the adoption of the three-stage (i.e., Stages I, 11, and III) approach to
satisfy requirements of the Pit 9 Interim Action ROD (DOE-ID 1993).

September 29, 1998
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Table B-1. (continued).

OU 7-10 Glovebox Excavator Method Project Event

Date Event Occurred

OU 7-10 Staged Interim Action Project System Requirements Document
(LMITCO 1998b) was issued.

October 22, 1998

Technical and Functional Requirements for the Operable Unit 7-10 Glovebox
Excavator Method Project, Revision 1, (INEEL 1999) was issued.

December 16, 1999

Stage II conceptual design submitted to DOE Idaho Operations Office for
Agency review.

August 1998

DOE Idaho Operations Office proposed a more simplified Stage Il approach.

September 1998

Management and operating contractor (LMITCO) received approval from DOE
Idaho Operations Office to proceed on Title I design for Stage II.

October 1998

Completed MSA and DOE Idaho Operations Office line management assessment
for Stage I drilling and probing activities.

February 1999

Submitted Stage II Title I (i.e., 30% or preliminary) design to the Agencies,
meeting an April 1999 milestone.

March 1999

Stage I probes were successfully inserted in the Pit 9 waste target area without
incident. Completed down-hole logging of probes; this logging provided a
“fingerprint” of the specific types of waste within this area of Pit 9.

December 1999 through
June 2000

Delivered OU 7-10 Staged Interim Action Project, Stage Il RD/RA Work Plan
(Draft)" meeting the
June 30, 2000, enforceable date.

June 15, 2000

Completed OU 7-10 Stage I Subsurface Exploration and Treatability Studies July 1, 2000
Report (Draft).”

Received Agency comments on the 90% Remedial Design Submittal of Stage II. | August 2000
Prepared and revised Stage II schedule based on resolving Agency comments September 2000
and an alternate procurement strategy.

DOE requested an extension to complete Stage Il retrieval activities (from 88 February 2001
months to 149 months).

Regulators denied DOE’s schedule extension request. March 2001
DOE invoked formal dispute notification under Paragraph 9.1 of the FFA/CO. March 2001
Dispute was elevated to the Senior Executive Committee. March 2001
Idaho DEQ director issued memorandum decision and order stating that the July 2001
extension request did not form a basis of good cause.

A meeting was held in Boise to negotiate resolution to Pit 9 dispute. DOE September 2001

proposed the glovebox excavator method approach for an expeditious completion
of Stage Il no later than October 2004.

The Waste Area Group 7 Analysis of OU 7-10 Stage Il Modifications
(INEEL/EXT-01-01105) was issued recommending the glovebox excavator

October 1, 2001
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Table B-1. (continued).

OU 7-10 Glovebox Excavator Method Project Event

Date Event Occurred

method as the best option for a retrieval demonstration. This report proposed
modified objectives for Stage II.

Work was initiated on a conceptual design for the Project.

October 2001

Issued OU 7-10 Glovebox Excavator Method Technical and Functional
Requirements (INEEL 1999) document and OU 7-10 Glovebox Excavator
Method Project Conceptual Design Report for Critical Decision 1 (INEEL
2002). This submittal documented modified objectives for Stage II.

January 2002

DOE submits notification of CD-1 approval for the Project. Authorization is
given to proceed from conceptual design to title design.

February 12, 2002

BBWI and DOE-ID responded to Agency comments on the conceptual design
(i.e., CD-1) package. No outstanding issues were identified regarding comment
resolution.

March 18, 2002

DOE approved CD-3a — early procurement of long-lead items and site
development package for the Project. Submitted CD-3a design output documents
to the Agencies for review.

April 18,2002

Agreement to Resolve Disputes (DOE-ID 2002a) signed. This agreement
reconfirmed the glovebox excavator method as the path forward for
accomplishing Stage II.

April 18,2002

DOE approved CD-3b — facility package for the Project. May 20, 2002
CD-3b design output documents submitted to the Agencies for review. May 21, 2002
Commenced Project site preparation and development construction work. June 2002

DOE approved CD-2/3, balance of design for the Project. BBWI authorized to
proceed with full procurement and construction activities meeting the
August 30, 2002, enforceable date.

June 26, 2002

Completed and submitted the Field Sampling Plan for the OU 7-10 Glovebox
Excavator Method Project (Salomon et al. 2002), Data Quality Objectives for the
OU 7-10 Glovebox Excavator Method Project (Mcllwain 2002), and Excavation
Plan and Sequential Process Narrative for the OU 7-10 Glovebox Excavator
Method Project (Jamison and Preussner 2002) for Agency review.

July 11, 2002

Completed Project site preparation and development construction work.

July 25, 2002

Commenced structural construction activities marking the official start of Project
construction.

July 30, 2002

CD-2/3 design output documents submitted to the Agencies for review.

July 31, 2002

Placed shoring box into trenched location at the Pit 9 site. Subsequently
commenced construction of the facility floor structure.

August 3, 2002

BBWI submitted a baseline change proposal to DOE-ID to address scope change
that included self-storage of processed waste rather than sending the waste to the

August 2002
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Table B-1. (continued).

OU 7-10 Glovebox Excavator Method Project Event

Date Event Occurred

Advanced Mixed Waste Treatment Facility Project.

Commenced installation of the RCS.

September 2002

Submitted the Remedial Design Package for the OU 7-10 Glovebox Excavator
Method Project (DOE-ID 2002b) to the Agencies for review meeting the
October 31, 2002, enforceable date.

October 1, 2002

Submitted the Remedial Design Supplemental Package for the OU 7-10
Glovebox Excavator Method Project (DOE-ID 2002c¢) to the Agencies for
review.

October 15, 2002

Commenced construction of the WES and submitted notification to Idaho DEQ November 2002
and EPA.

Project team assigned work location at the RWMC. November 2002
Conducted MSA for startup of CTP-S mockup facility. November 2002

Completed structural construction activities (e.g., WES and RCS).

December 1, 2002

BBWI and DOE-ID responded to Agency comments on the Remedial Design
package (DOE-ID 2002b).

December 6, 2002

Began procedure and process validation activities at CTP-S.

December 2002

BBWI and DOE-ID responded to Agency comments on the Remedial Design
supplemental package.

January 8§, 2003

Commenced installation of the PGS.

January 2003

Commenced operator training program activities.

February 2003

Commenced installation of backhoe into RCS wall structure.

February 17, 2003

Completed installation of backhoe.

March 17, 2003

Completed installation, sealing, and testing of the RCS and WES structures.

April 14,2003

Completed construction of the Project facility and installation of process May 13, 2003
equipment.

Initiated testing of facility equipment and systems. May 2003
Completed operator and supervisor evaluations in support of final qualification. | July 2003
Completed MSA. (Note: Two MSAs were conducted, one in August 2003 and August through
the other October 13-17, 2003.) October 2003
Completed Agency prefinal inspection. (Note: The Agency prefinal inspection August through
was conducted in two visits, August 4—6, 2003, and November 4, 2003.) November 2003

Completed contractor ORR. (Note: Contractor ORR review was held October 7
through November 5, 2003.)

November 5, 2003
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Table B-1. (continued).

OU 7-10 Glovebox Excavator Method Project Event

Date Event Occurred

Completed DOE line management assessment. (Note: DOE line management
assessment review was held November 3-13, 2003.)

November 13, 2003

Completed DOE ORR. (Note: DOE ORR was conducted December 1-5, 2003,
and closed December 10, 2003.)

December 10, 2003

Received letter of approval, to commence Project operations, signed and issued
by DOE Idaho Operations Office in advance of the enforceable date of February
28, 2004.

December 11, 2003

Operations event of note: Began excavation at the Project site (overburden
removal), meeting the March 31, 2004, enforceable date.

December 12, 2003

Operations event of note: Completed removal of overburden.

December 19, 2003

Operations event of note: Began retrieval of waste zone material.

January 5, 2004

Operations event of note: First debris observed.

January 23, 2004

Operations event of note: Example occurrence of probe pulling and movement
(21:31, Cameras 1, 2, 3, and 4).

February 8, 2004

Operations event of note: Example occurrence of graphite waste retrieval
(08:49, Camera 2). Example occurrence of graphite waste processing (09:07,
Camera 6). Example occurrence of debris retrieval (09:10, Camera 2). Example
occurrence of debris processing (09:25, Camera 5). Example occurrence of air
sampling (08:56, Cameras 1 and 7).

February 14, 2004

Operations event of note: Example occurrence of underburden coring
(10:57-13:45, Cameras 1, 2, 3, and 4)

February 20, 2004

Completed retrieval of 57 m® (75 yd*), meeting the October 31, 2004,
enforceable date. Waste zone retrieval operations ended.

February 21, 2004

Commenced warm standby transitional activities (i.e., shutdown).

March 18, 2004

Backfilled the excavation area with grout (first lift).

March 25, 2004

Backfilled the excavation area with grout (second lift).

March 31, 2004

Facility commences warm standby period.

April 8, 2004

Facility final inspection by the Agencies.

May 20, 2004

S INgEL
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Table B-1. (continued).

OU 7-10 Glovebox Excavator Method Project Event Date Event Occurred

a. DOE-ID, 2000, “Draft Operable Unit 7-10 (OU 7-10) Staged Interim Action Project, Stage II, RD/RA Work Plan Primary
Deliverable Submittal (Draft),” DOE/ID-10767, Binder I-A, “Remedial Design/Remedial Action Work Plan for Stage II of the
Operable Unit 7-10 (OU 7-10) Staged Interim Action Project,” DOE Idaho Operations Office.

b. INEEL, 2000, “OU 7-10 Stage I Subsurface Exploration and Treatability Studies Report (Draft), ” INEEL/EXT-2000-00403,
Rev. 0 Draft, INEEL.

CD critical decision

CTP-S Cold Test Pit-South

DEQ [Idaho] Department of Environmental Quality
DOE U.S. Department of Energy

EPA U.S. Environmental Protection Agency

ESD explanation of significant differences

FFA/CO  Federal Facility Agreement and Consent Order
FFS Facility Floor Structure

INEEL Idaho National Engineering and Environmental Laboratory
LMAES  Lockheed Martin Advanced Environmental Systems
LMITCO Lockheed Martin Idaho Technologies Company

MSA management self-assessment

ORR operational readiness review

ou operable unit

PGS Packaging Glovebox System

RCS Retrieval Confinement Structure

ROD record of decision

RWMC Radioactive Waste Management Complex
SOW scope of work

WES Weather Enclosure Structure
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Appendix C

List of Glovebox Excavator Method Procedures and
Emergency, Abnormal Operating, and Alarm
Response Procedures
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Appendix C

List of Glovebox Excavator Method Procedures and
Emergency, Abnormal Operating, and Alarm
Response Procedures

Table C-1 contains a list of various procedures and emergency alarm response procedures (EARs),
and applicable revision of each, that were developed and used for the OU 7-10 Glovebox Excavator
Method Project facility operations. Other company-wide procedures were used, as appropriate, that are
not identified herein. The procedures listed here are available at Web Page:
http://trainl.inel.gov/ou710/idms/index.cfm/.

Table C-1. Emergency, abnormal operating, and alarm response procedures, technical procedures, and
management control procedures.

Procedure,
Year Issued

Title, Revision

Summary Description

EAR-102, 2003

EAR-104, 2003

EAR-105, 2003

EAR-108, 2003
EAR-109, 2003
EAR-123, 2003

EAR-127,2003

SINEEL

“OU 7-10 - Respond to Loss of
Commercial Power,” Rev. 4

“OU 7-10 - Inability to Maintain
RCS Pressure Differential,”
Rev. 4

OU 7-10 - Respond to
Uncontrolled Confinement
Breach or Breached Drum,”
Rev. 5

“OU 7-10 - Respond to Fire,”
Rev. 6

“OU 7-10 -Respond to Dropped
Drum,” Rev. 5

“OU 7-10 -Respond to Operations
Advisory Alarm,” Rev. 2

“OU 7-10 - Respond to a
Criticality Alarm,” Rev. 2

Emergency response instructions and actions in
case commercial power failed only at WMF-671
(OU 7-10 Glovebox Excavator Method Project
facility).

Emergency response instructions and actions in
case of ventilation loss.

Emergency response instructions and actions in
case of confinement structure or equipment
breach.

Emergency response instructions and actions in
case a fire occurred in the WES, RCS or in a
PGS.

Emergency response instructions and actions in
case a filled drum was dropped or breached and
drum containment fails.

Alarm response instructions and actions for
operational advisory alarm activated at
WMF-671.

Emergency response instructions and actions in
case a criticality alarm sounded from activities
conducted in the RCS or in a packaging
glovebox.
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Table C-1. (continued).

Procedure,
Year Issued

Title, Revision

Summary Description

EAR-128, 2003

EAR-129, 2003

EAR-675, 2003

EAR-676, 2004

MCP-1311, 2003

MCP-135, 2003

MCP-1754, 2003

MCP-1827, 2003

MCP-2985, 2004

MCP-3236, 2004

C-4

“OU 7-10 - Respond to a Drum
Explosion,” Rev. 2

“OU 7-10 - Respond to Loss of
Ventilation Fans,” Rev. 2

“Respond to Loss of Commercial
Power-RWMC,” Rev. 4

“Abnormal Radiological
Situations,” Rev. 6

“OU 7-10 Management of
Operational Models,” Rev. 4

“Creating, Modifying, and
Canceling Procedures and Other
DMCS-Controlled Documents,”
Rev. 14

“OU 7-10 Validation of Gamma
Assay Results,” Rev. 3

“OU 7-10 General Precautions,
Limitations, and Prerequisites,”
Rev. 1

“Chapter XVI - Operations
Procedures,” Rev. 4

“Supplemental Procedure to
MCP-2985, Operations
Procedures,” Rev. 11

Emergency response instructions and actions in
case a drum exploded or catastrophically failed.

Emergency response instructions and actions in
case main exhaust fan HV-FAN-1 or -2 failed if
waste zone material was exposed.

Emergency response instructions and actions in
case commercial power failed through all of
RWMC.

Emergency response instructions and actions in
case a radiological spill occurred, or a CAM or
RAM activated, or a CAS activated.

Instructions for managing operational modes in
WMF-671; implemented limiting conditions for
operations and actions required to move
between operational modes in portions of

PGS 1, 2, or 3; the RCS; or the entire WMF-671
facility.

Describes planning, development, review, and
approval needed to produce DMCS-controlled
documents that are technically correct, usable,
and controlled.

Process for verifying and validating gamma
assay measurements and results for OU 7-10
(i.e., Pit 9) packaged waste.

Precautions and limitations and prerequisites for
safely and correctly performing operations
procedures.

Minimum standards for preparation, approval,
and control of operating procedures.

Applies to RWMC operations activities that
required specific direction for operating systems
and equipment to ensure the facility was
operated within the design basis and to support
safe and reliable operation of the facility.

The applicable NFM or alternate was
responsible for implementing MCP-2985 at
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Table C-1. (continued).

Procedure,
Year Issued

Title, Revision

Summary Description

TPR-1697, 2004

TPR-1788, 2003

TPR-1789, 2003

TPR-1792, 2003

TPR-1793, 2003

TPR-1794, 2004

TPR-1795, 2004

TPR-1796, 2003

TPR-1797, 2004

TPR-1798, 2004

TPR-1799, 2004

TPR-1801, 2003

TPR-1802, 2004

S INgEL

“Waste Handling and
Overpacking in Approved
RCRA/CERCLA Storage Areas,”
Rev. 52

OU 7-10 - Set Up and Operate the
Stand by Power System,” Rev. 2

“OU 7-10 - Repackaging Drums,”
Rev. 2

“OU 7-10 - Handle and Remove
Overburden,” Rev. 7

“OU 7-10 - Retrieve Waste,”
Rev. 8

“OU 7-10 Waste Handling,
Sampling, and Packaging,”
Rev. 8

“OU 7-10 Drum-In Materials and
Drum Changeout,” Rev. 9

“OU 7-10 - Glove Change-Out
Operations,” Rev. 4

“OU 7-10 - Waste Sample
Storage and Transfer,” Rev. 7

“OU 7-10 - Underburden
Sampling and Sample Transfer,”
Rev. 5

“OU 7-10 Bag-in/Bag-out
Operations,” Rev. 6

“OU 7-10 - Set Up and Operate
the Dust Suppression System,”
Rev. 6

“OU 7-10 - Set Up and Operate
the CCTV System,” Rev. 6

Operators used this TPR when transferring
waste within the storage areas and between
storage areas. It was also used when moving
waste within the vestibule and main body of
WMF-671.

Operators used this TPR to test, operate, and
maintain the WMF-671 facility standby
generator.

Operators used this TPR to repackage (returned)
drums at WMF-671. (NOTE: This TPR was
developed but never used.)

Operators used this TPR to remove the
excavation pit overburden soil, not to retrieve
waste.

Operators used this TPR to remove waste from
the excavation site.

Operators used this TPR to handle, sort, sample,
and package waste in the PGS.

Operators used this TPR to use the drum
loadout enclosure to drum-in PGS supplies and
to changeout loaded drums.

Operators used this TPR to change out the PGS
and RCS gloves.

Operators used this TPR to store samples
(from the PGS) and prepare said samples for
transportation.

Operators used this TPR when pulling an
underburden sample, packaging the sample,
and preparing it for transportation.

Operators used this TPR for bagging items into
and out of the PGS, RCS, and the
smear-counting glovebox.

Operators used this TPR to set up and operate
the DSS.

Operators used this TPR to set up and operate
the CCTV recording system.
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Table C-1. (continued).

Procedure,
Year Issued

Title, Revision

Summary Description

TPR-1803, 2003

TPR-1804, 2003

TPR-1805, 2003

TPR-1806, 2003

TPR-1807, 2003

TPR-1818, 2003

“OU 7-10 - Operate the Fissile
Material Monitor,” Rev. 5

“OU 7-10 - Drum Assembly,”
Rev. 5

“OU 7-10 Set Up and Operate
Emissions Monitoring System,”
Rev.9

“OU 7-10 Operation of the
Ventilation System,” Rev. 7

“OU 7-10 Operation of the
Gamma Spectroscopy System,”
Rev. 6

“OU 7-10 Excavator Fueling and
Fuel Delivery at the CTP-S and
WMF-671,” Rev. 3

CAM constant air monitor

CAS criticality alarm system

CCTV  closed-circuit television

CTP-S  Cold Test Pit — South

DMCS  document management control system
DSS Dust Suppression System

EAR emergency alarm response procedure
FMM fissile material monitor

HMI human machine interface

MCP management control procedure
NFM nuclear facility manager

ou operable unit

PGS Packaging Glovebox System

RAM remote air monitor

RCS Retrieval Confinement Structure

RWMC Radioactive Waste Management Complex
TPR technical procedure

Operators used this TPR to set up and operate
the FMM.

Operators used this TPR to build clean drum
assemblies.

Operators used this TPR to prepare the
emissions monitoring system for use.

Operators used this TPR to prepare the
ventilation system for use.

Operators used this TPR to operate the drum
assay system.

Procedure to support needed excavator fueling
at both the CTP-S and at WMF-671.
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Appendix D

Blank Radioactive Waste Management Complex Forms
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Appendix D

Blank Radioactive Waste Management Complex Forms

Work performed for the OU 7-10 Glovebox Excavator Method Project was recorded, as
appropriate, on the Radioactive Waste Management Complex forms included in this appendix. Forms
included in this appendix were developed and used for the Project facility operations. Other
company-wide forms were used, as appropriate, that are not identified herein. Completed forms
are maintained in the Project File at the Radioactive Waste Management Complex.

TINEEL
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FRM-152

Rev. 0, 10/08/03

Page 1 of 1

TPR-1792 and -1793

Project Number: 021052, DAR No.: 105261

FRM-152
OU 7-10 Operations Excavation Inspection

Date: Time:

Supervisor/Foreman at Excavation:

Competent Person: Location:

(Check appropriate response-provide additional comment where deficiencies exist. If deficiencies are
found, contact the Operations Foreman and the Shift Supervisor.)

Use this section during Overburden Removal (N/A section as appropriate.) [ |N/A  YES NO N/A

Materials and equipment are located at least two ft from edge of shoring box?

Signage is appropriate and posted?

3. Barricades are erected around excavation perimeter when personnel are in the
RCS?

O 4o
O 4o
O 4o

4. Access and egress is spaced no more than 25 ft when personnel are working
inside the excavation

Use this section during Waste Retrieval (N/A section as appropriate.) LIN/A

=<
™

S NO NA

Shoring box is in good condition based on visual inspection.

Excavation sides are free of water seepage and bottom is free of standing water?

Lo
Lo
Lo

1
2
3. Excavation is free of sloughing or caving that may undercut the shoring box?
4. No tremors or quakes have been reported that may affect the excavation?

Observations Comments

I hereby attest that the following conditions existed and that the preceding items were checked or
reviewed during this inspection. (Provide additional comments where deficiencies exist.)

Competent Person:

Signature Date Time

D-5



FRM-154

Rev. 3, 03/15/04

Page 1 of 5

Project Number: 021052, DAR No.: 110247

FRM-154
OU 7-10—WMF-671 TSR AND SAR SURVEILLANCE DATA

Document
Opened: Date:

Shift Supervisor (SS)

Instructions:

1. TSR data is taken at the beginning of the 0700 and 1900 shifts and is not required to be completed
before normal operations begin.

2. Document deficiencies in the comments section and inform the Operations Foreman (OF).

3. For readings that are outside the normal range or does not meet the condition listed in the NORM
column of inspection sheet, inform the OF and SS, who will evaluate actions necessary to return the
reading to its normal range or condition and perform the following:

A. Log the actual value and circle in black ink.

B. Mark with an identifying number.

C. Record the following information in the comments section:
o Identifying number

° OF/SS notified

o Reason for the out-of-specification reading
o Corrective action taken
. Results of corrective action and new in-specification value.

4. For any reading that is below the MIN or above the MAX listed in the respective column, notify the
OF and SS immediately and perform the following:

A.  Record in black ink the actual value
B Circle the reading in red

C.  Mark with an identifying number

D

Record in black ink the following information in the comments section:

. Identifying number

. Reason for the abnormal reading
o OF/SS notified

o Corrective action taken

D-6
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FRM-154

Rev. 3, 03/15/04

Page 2 of 5

Project Number: 021052, DAR No.: 110247

MON TUE WED THU
TIME: 0800 0800 0800 0800
MIN | NORM MAX

Criticality Alarm System, CA-RIA-1
Station indicator #1 Readout (in mREM/h)

(TSR) N/A 0.4-0.8 N/A
Station indicator #2 Readout (in mREM/h)

(TSR) N/A 0.4-0.8 N/A
Station indicator #3 Readout (in mREM/h)

(TSR) N/A 0.4-0.8 N/A

st
1 ti le indicati itch
voting module indicating switc 5w N/A Active N/A

an voting module indicating switch .

(TSR) N/A Active N/A
Power supply module #1 AC power (green LED)

(TSR) N/A ON N/A
Power supply module #2 AC power (green LED)

(TSR) N/A ON N/A
Ventilation System
HV-PDIT-1 RCS to WES differential pressure

(TSR) | .06 | -08—-15| -40
(See below note.)

1 NOTE: Differential pressure gauge will read negative. A negative reading within approved min and max verifies a differential pressure of equal to greater than

0.6 and less than or equal to 4.0 iwg between the RCS and WES. 1
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FRM-154

Rev. 3, 03/15/04

Page 3 of 5

Project Number: 021052, DAR No.: 110247

TIME:

MON

TUE

WED THU

0800

0800

0800 0800

MIN

NORM

MAX

General Housekeeping

Inspect for wood rags rubbish and other combustibles
and remove from building as appropriate. (SAR)

N/A

N/A

N/A

PGS —all

PGS #1 Enclosure tent combustible supplies limited to
those necessary to support a single shift of operations
and excess waste removed; as viewed through the tent
windows. (SAR)

N/A

N/A

N/A

PGS #1 Area marked outside tent below platform is
free from storage of combustible materials. (SAR)

N/A

N/A

N/A

PGS #2 Enclosure tent combustible supplies limited to
those necessary to support a single shift of operations
and excess waste removed; as viewed through the tent
windows. (SAR)

N/A

N/A

N/A

PGS #2 Area marked outside tent below platform is
free from storage of combustible materials. (SAR)

N/A

N/A

N/A

PGS #3 Enclosure tent combustible supplies limited to
those necessary to support a single shift of operations
and excess waste removed; as viewed through the tent
windows. (SAR)

N/A

N/A

N/A

PGS #3 Area marked outside tent below platform is free
from storage of combustible materials. (SAR)

N/A

N/A

N/A
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FRM-154

Rev. 3, 03/15/04

Page 4 of 5

Project Number: 021052, DAR No.: 110247

MON TUE WED THU
TIME: 0800 0800 0800 0800
MIN | NORM MAX
RCS Outlet HEPA Filters
HV-PDI-40
(Prefilter in iwg) (SAR) 0.20 N/A 25
HV-PDI-41
(Prefilter in iwg) ARy 020 | NA 25
HV-PDI-42
(Prefilter in iwg) ARy 020 | NA 23
HV-PDI-43
(Exhaust HEPA in iwg) (SAR) 0.40 N/A 25
HV-PDI-44
(Exhaust HEPA in iwg) (SAR)| 240 | NA 25
HV-PDI-45
(Exhaust HEPA in iwg) (SAR) 0.40 N/A 25
HV-PDI-46
(Exhaust HEPA in iwg) (SAR)| 240 | NA 25
HV-PDI-47
(Exhaust HEPA in iwg) (SAR)| 40 | NA 23
HV-PDI-48
(Exhaust HEPA in iwg) (SAR) 0.40 N/A 25
Closed-circuit television from previous shift’s
recording is backed up per TPR-1802, Set Up and N/A N/A N/A

Operate the CCTV System
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FRM-154

Rev. 3, 03/15/04

Page 5 of 5

Project Number: 021052, DAR No.: 110247

MON TUE WED THU
TIME 0800 0800 0800 0800
Time completed — if not within one-hour of specified time
Performer
Operations Foreman Review
Comments:
Document Closed: Date:

SS




1
—

Directions: Fill in the month and year and the date blanks.

Place initials in the appropriate blank as each task is completed.
If a task is not completed due to out-of-service equipment, write "OOS" in the proper space.

Month/Year:

FRM-157
OU 7-10 RadCon Routines

FRM-157
Rev. 1, 12/11/03
Page 1 of 1

Project Number: 021052, DAR No.: 107563

REQUIREMENT

DATE

DAY

TH

TH

TH

TH

TH|F | S |S

CONTAINMENT

INSPECTION

CHECKS

COMPLETED

PGS #1 0800
(SAR)

PGS #2 1300
(SAR)

PGS #3 2000
(SAR)

RCS 1700
(SAR)

RCT GLOVE

BOX 1600

WMF-671 HEPA
SYSTEM #1
(SAR)

RCT
DATE

CT
ATE

CT
ATE

RCT
DATE

CT
ATE

WMF-671 HEPA
SYSTEM #2

RCT
DATE

e
ATE

e
ATE

RCT
DATE

e
ATE

Weekly Supervisory Review

CHECKLIST APPROVED BY (SIGNATURE/DATE)

END OF MONTH REVIEW (SIGNATURE/DATE)




FRM-158

Rev. 0, 12/11/03

Page 1 of 2

Project Number: 021052, DAR No.: 107367

FRM-158-OU 7-10 RADIOLOGICAL SURVEY REPORT FOR HEPA SYSTEM #1

UFC: 5303
BARCODE #

BLDG.: WMF-671 X ROUTINE JOB DESCRIPTION
AREA/ROOM:  WES [ ] NON ROUTINE (SPECIFY) [] FOLLOW UP
RWP #: COMMENTS:  HEPA System #1
LOG #: These are the minimum smears to be taken on this weekly survey.
DATE: Radiation readings need to be taken on system also. (The validation
TIME: readings are SAR requirement for the Exhaust HEPA System)
RCT: REVIEWED BY:

PRINT/SIGNATURE

INEEL
Radiological Control

Program

Smear all accessible gaskets
(under compression) between
RCS and HEPA filter housings

HEPA inside Doffing
Room from RCS
To Stack
+—
K _°“ - o2
4 Intake HEPA System “‘«&
.
Exhaust HEPA System
(IS O @
m [e=e][e= wee] [eoe] [Fee] [7o2] —1— /TN
C ] (14 12
o4 7 o > | k=3 o o
U-@ S C o I sl o 16 o0
es][5os o o
U-@ (S C D I b 1] S 20
|- L ) i | ) 19)




FRM-158
Rev. 0, 12/11/03
Page 2 of 2

Project Number: 021052, DAR No.: 107367

INSTRUMENTS
Type Serial # Efficiency
%
SURVEY DATA AND LEGEND %
ALL SWIPE, LARGE AREA WIPE (LAW), AND DIRECT SCAN SURVEY %
LOCATIONS ARE IDENTIFIED ON THE MAP. THOSE LOCATIONS Scaler %Py
WHERE ACTIVITY IS GREATER THAN OR EQUAL TO THE RADCON Y%
MANUAL (RCM) TABLE 2-2 LIMITS* ARE RECORDED BELOW.
SNPE| LAW P LOCATION OR ITEM DESCRIPTION SWIPE/SCAN LAW (dpm)
o | No |0 By o By a
* * RCM Table 2-2 limits used for this survey. 1000 / 5000 20/ 500
CA Contamination Area -X—X- Radiological Barrier O = Direct Scan
HCA High Contamination Area
RA Radiation Area ALL dose rates are in mrem/hr, unless otherwise O = Swipe (Smear)
HRA  High Radiation Area noted.
VHRA Very High Radiation Area # General Area Dose Rate = Large Area Wipe (LAW)
RMA Radioactive Material Area #@#(cm) Dose Rate at Distance From Source
ARA  Airborne Radioactivity Area *# Contact Dose Rate A = Air Sample
RBA  Radiological Buffer Area #B /#y  Beta Corrected / Gamma Dose Rates
FCA  Fixed Contamination Area o Alpha O = Tritium Swipe
SCA  Soil Contamination Area B Beta
URM  Underground Radioactive Material v Gamma
A Area n Neutron
SOP  Step-Off Pad

D-13



RWMC Form-292

Rev.

3, 10/03/03

TPRs-1814 and -1793

Page 1 of 2

Project Number: 021052; DAR No.: 35151

RWMC Form-292
Excavator Pre-Operational Checks

Equipment ID Hour Meter Reading Date
NOTE: If excavator’s operating hours reach 1500, notify OF.

Instructions:

1. Perform excavator walk-around inspection.

2. Check “SAT” for satisfactory, “UNSAT” for unsatisfactory, or “N/A” for nonapplicable. Record in the
Comments section if a condition is unsatisfactory and contact the Shift Supervisor. SS approval required prior
to operation.

3.  Upon Heavy Equipment Operator (HEO) discretion, some checks will require the HEO to start and run the
excavator; skill of the craft is involved.

4. [Ifleaks are detected, these shall be promptly cleaned up, record leak rate in comments section and notify OF
and SE.

Step SAT UNSAT N/A

1. Air cleaner gauge indicates proper airflow.

2. Exhaust system is operable and vented outside of the building.

3. Fire suppression system is operational. (Green power LED is flashing

and no alarm condition exists.)

4. Hoses, clamps, hydraulic fittings and parts, or motor parts are not

leaking fluid.

5. Visible electrical wires are neither damaged nor loose.

6. Cooling system fluid is at the normal level.

7. Hydraulic fluid level (via sight glass) is at normal level.

8. Oil level is normal.

CAUTION: Oil on level indicator (dipstick) may be hot.

9. CCTYV monitor is operable.

10. Voice communications are functioning.

11. No alarm condition exists within the alarm indicator panel.

12. Transmission is in “neutral” with the “LOCKED” button down, and the

park brake is engaged. (Applies to CTPS; excavator in 671 — its
transmission—is locked out.)

13. Visually inspect portions of the anchorage structure at or above floor
levels to identify loose connections and visible signs of cracking. (SAR)

14. Excavator barricades and signs are in place. (CTPS only)

15. Visually inspect (by means of camera, binoculars, or mirrors, or other
visual-aid device) the excavator swing-stops shims to identify obvious
signs of cracking or deformation. (SAR)

NOTE: Item 16 is checked when excavator is running.

16. Fuel level is adequate.

NOTE: If fuel gauge is indicating fuel cell is less than half full, then fill
excavator with diesel fuel as needed.




Comments:

RWMC Form-292

Rev. 3, 10/03/03

TPRs-1814 and -1793

Page 2 of 2

Project Number: 021052; DAR No.: 35151

HEO Signature & Date

Shift Supervisor or Operations Foreman & Date

D-15



RWMC Form-297

Rev. 2, 08/14/03

Page 1 of 1

Project Number: 021052; DAR No.: 34962
TPR-1798 & INEEL/EXT-02-00542

RWMC FORM-297
OU 7-10 Project
Core Sample Tracking Log
PART A
General Information — Complete form in an indelible black ink pen. Make corrections with a single line strikeout and
supply initials and date.

Sample Location: OU 7-10 Project Site
Sample ID Number:

Sample Core Name:

Sample Date/Time (when COC is initiated): / /

Chain-of-Custody Number:

Core Sample Location
Reach (ft)
Angle (0)
Starting depth (ft)
Ending depth (ft)

Core Length:
Was the sample taken through stained soil? [ ] Yes [ ] No
Did the sample reach refusal? [ ]Yes [ ] No

Comments (Please discuss any problems that arose during core sampling and any additional information)

Verification that the sample ID No. on the sample bottle matches that recorded on the chain-of-custody form.

DR Initials GEMO Initials
Recorded by: Date: / /
Data Recorder
PART B
Shipping Container Information:
Torque wrench serial number: Calibration Due Date: / /
QI Signature: Date: / /

Date shipped to the Analytical Laboratory Department:

Signature: Date: / /
GEMO

[] Accurate and complete
Signature: Sample Coordinator




RWMC Form-298

Rev. 3, 01/21/04

Page 1 of 2

Project Number: 021052, DAR No.: 108414
TPR-1794, -1797, & INEEL/EXT-02-00542

RWMC Form-298
OU 7-10 Project
Sample Tracking Log
PART A
General Information — Complete form in black indelible ink. Make corrections with a single line strikeout, supply initials and date.
Sample Location: OU 7-10 Project Site

Sample ID Number: PGS Number:
Sample Date/Time (COC is initiated): / / Chain-of-Custody Form Number:
Gross Sample Weight (Ib): DDTC Can Number: [ ] N/A (note in Comments section)

Drum Barcode No.

Waste Retrieval Location

Scoop/Cart No. Reach (ft) Angle (6) Depth (ft)
Scoop/Cart No. Reach (ft) Angle (0) Depth (ft)
Scoop/Cart No. Reach (ft) Angle (0) Depth (ft)
Scoop/Cart No. Reach (ft) Angle (0) Depth (ft)
Scoop/Cart No. Reach (ft) Angle (0) Depth (ft)
Scoop/Cart No. Reach (ft) Angle (0) Depth (ft)
Scoop/Cart No. Reach (ft) Angle (0) Depth (ft)
Scoop/Cart No. Reach (ft) Angle (0) Depth (ft)
Scoop/Cart No. Reach (ft) Angle (0) Depth (ft)
Scoop/Cart No. Reach (ft) Angle (0) Depth (ft)
Scoop/Cart No. Reach (ft) Angle (0) Depth (ft)
Scoop/Cart No. Reach (ft) Angle (0) Depth (ft)
Scoop/Cart No. Reach (ft) Angle (0) Depth (ft)

Sample Media (Please check appropriate box)

[] Soils and waste solids [] Interstitial soils for EPA

Flowable, with moisture, or has mud-like consistency [ ] Yes [ ] No  Flowable, with moisture, or has mud-like consistency [ ] Yes [ ] No
[] Uncontainerized Free Liquids [] Interstitial soils for OU 7-13/14

[] Nitrates Flowable, with moisture, or has mud-like consistency [ ] Yes [ ] No
[] Cyanide pellets [] 743 Sludge grab sample for OU 7-13/14

[] Unknowns/special case [] 741 or 742 Sludge grab sample for OU 7-13/14

Description

Flowable, with moisture, or has mud-like consistency [ ] Yes [ ] No

Fissile Monitor Information: Attach fissile monitor printout
Comments

Verification that the Sample ID No. and DDTC No. match the information recorded on the chain-of-custody form.

DR Initials GEMO Initials

Recorded by Date: / /
Data Recorder

Distribution: Original and Yellow: OU 7-10 Project Green: INTEC Laboratory Pink: Waste Generator Services
D-17



PART B

Shipping Container Information:

RWMC Form-298

Rev. 3, 01/21/04

Page 2 of 2

Project Number: 021052, DAR No.: 108414
TPR-1794, -1797, & INEEL/EXT-02-00542

Torque wrench serial number: Calibration Due Date:

QI Signature: Date: / /

Drum weighing scale serial number: Calibration Due Date:

Date shipped to the Analytical Laboratory Department:

Signature: Date: /
GEMO

[] Accurate and complete

Signature: Sample Coordinator



RWMC Form-300

Rev. 3, 11/19/03

Page 1 of 2

Project Number: 021052, DAR No.: 106709

RWMC Form-300 - Project Drum Information

General Information

Drum Barcode No.: Drum Size: [ ] 55-gal [] 85-gal
PGS No. Drum Port No.
Drum Start Date/Time (when drum was hooked to port) / /
Drum Closure Date/Time (when drum was removed from port) / /
Waste Information
Scoop/Cart Number Reach (ft) Angle (0) Depth (ft) FGE
] Soil/Sludge (Vol % Estimate and Description) ~ [_] Debris Drum (Vol % Estimate and Description)
Drum
[ soils [ Empty Drums

[] 741 Sludge
[] 742 Sludge
[] 743 Sludge

[1 Graphite
[ Metal Assemblies
[ Cemented Filter Media

[] 744 Sludge ] Paper
[] 745 Sludge ] Rags
[ Piastics
[] Cloth Coveralls
[1 Poly Bottles
[] Other
Miscellaneous (Quantity Estimate and Description) Miscellaneous Items (Quantity Estimate and Description)
Items
[] Absorbed Free [ Batteries
Liquid ] Mercury
[] HEPA Filter Material
[J Cyanide Pellets
[ Nitrates
[J Aerosol Cans (Vented)
[ Lead Material
] Beryllium
[0 Artifacts
[l Containerized Unknown
Scoop/Cart Number Reach (ft) Angle (0) Depth (ft) FGE
[] Soil/Sludge (Vol % Estimate and Description)  [_] Debris Drum (Vol % Estimate and Description)
Drum
[ Soils [] Empty Drums
[] 741 Sludge [] Graphite
O 742 Sludge [J Metal Assemblies
[] 743 Sludge [J Cemented Filter Media
[] 744 Sludge ] Paper
[] 745 Sludge [ Rags
[ Piastics
[] Cloth Coveralls
[1 Poly Bottles
[] Other
Miscellaneous (Quantity Estimate and Miscellaneous Items (Quantity Estimate and Description)
Ttems Description)
[ Absorbed Free [] Batteries
Liquid ] Mercury
[] HEPA Filter Material
[ Cyanide Pellets
[ Nitrates
[J Aerosol Cans (Vented)
[ Lead Material
[1 Beryllium
[] Artifacts
[ Containerized Unknown
Distribution: Original and Yellow: OU 7-10 Project Green: INTEC Laboratory Pink: Waste Generator Services
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RWMC Form-300

Rev. 3, 11/19/03

Page 2 of 2

Project Number: 021052, DAR No.: 106709

Scoop/Cart Number Reach (ft)

[] Soil/Sludge Drum

(Vol % Estimate and Description)

Angle (0)

[ ] Debris Drum

[ Soils [J Empty Drums
[] 741 Sludge ] Graphite
[ 742 Sludge [J Metal Assemblies
[ 743 Sludge [0 Cemented Filter Media
[] 744 Sludge [ Paper
[] 745 Sludge [ Rags
[ Piastics

Miscellaneous Items
[] Absorbed Free Liquid

(Quantity Estimate and Description)

[J Cloth Coveralls
[ Poly Bottles
[ other

Miscellaneous Items

[] Batteries

Depth (ft)

FGE

(Vol % Estimate and Description)

(Quantity Estimate and Description)

] Mercury
[l HEPA Filter Material
[J Cyanide Pellets
[ Nitrates
[] Aerosol Cans (Vented)
[] Lead Material
] Beryllium
[ Artifacts
[ Containerized Unknown
Was Fissile Material Monitoring Performed on any of the contents of this drum? []YES []NO
If YES, FMM printout is attached
Total FGE for the Drum:
Sample ID number(s) associated with the drum
Drum Closure Information
Drum Percent Utilization:
Torque Wrench No.: Calibration Due Date / /

Scale Number:

Calibration Due Date

/ /

Drum Weight (Ib): TID Seal Number:
Rad Readings at Contact mR/hr Rad Reading at 30 cm mR/hr
Comments
Signature Date / /

Data Recorder
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RWMC Form-301

Rev. 2,07/31/03

Page 1 of 2

Project Number: 021052; DAR No.: 34950

RWMC Form-301
OU 7-10 Project Glovebox Pre-Operational Checks

Date: Time:

Instructions:

1. Perform glovebox walk-around inspection. Complete item 1 first; complete other steps in any order.

2. Check “SAT” for satisfactory, “UNSAT” for unsatisfactory, or “N/A” for not-applicable. Record in the
Comments section if a condition is unsatisfactory and contact the Shift Supervisor.

Step SAT UNSAT N/A
1. RCT inspection of PGS and RCS complete.
2. RCT drum bag-out enclosure inspection complete.
3 All gloves in PGS and RCS are in operational status. (No tears or
' cuts.)
4 Torque putty sealant on glovebox window acorn nuts is not

broken. Visually inspect at least 50 nuts per glovebox.
Glovebox has power and all lights are turned on and
5. illuminating.

(TFR)

6. No obstacles are present to hinder glovebox operation.
One to two gallons of fire suppressant and absorbent are staged
7. in the glovebox.

(FHA)

*x

Glovebox is clean and ready to accept waste.
9. Perform functional check of drive cart, only if drive cart is
empty.

Any obstructions to the use of the main cart.
e  Cart moves in the commanded directions.
Cart drive stops rotating when light curtain is
interrupted (outside).
e  Cart has no visible corrosion, deteriorations or cracks.
10. | Perform functional check of the glovebox hoist.

Any obstructions to the use of the hoist.

Check upper limit switch.

Hoist moves in the commanded directions.

Check trolley limit switches

Check hook for deformation, chemical or heat damage,

or cracks

Check that hook swivels freely

e Inspect chain for nicks, gouges, distortion, wear, cracks,
and corrosion.

e Inspection tag is current.

11. | All required signs and postings are in place.

Housekeeping in and around the glovebox is complete.

12. (HASP)

13. | Drum handling equipment is available for use, as required.

Distribution: Original and Yellow: OU 7-10 Project Green: INTEC Laboratory Pink: Waste Generator Services
D-21



RWMC Form-301

Rev. 2, 07/31/03

Page 2 of 2

Project Number: 021052; DAR No.: 34950

FMM is secure and FMM shielding wall U-.bolts are in place

14. | and secured

Step SAT UNSAT N/A

PGS water mist system water supply tank has a minimum 700
15 gallons water supply.

(FHA)

Comments:

Glovebox Excavator Method Operator (GEMO) Signature & Date

Shift Supervisor or Operations Foreman Signature & Date

D-22



RWMC Form-315

RWMC Form-315

Rev. 2, 11/

19/03

Page 1 of 1
Project Number: 021052; DAR No.: 106742

HEAT STRESS STAY TIMES
Clothing Respirator Temperature Heat Stress Stay Time
Single set (2 pair gloves | Full Faced Air Purifying | 50-70°F 90 minutes
2 pair boots) Respirator 70-80°F
80-90°F 60 minutes
90-100°F 45 minutes
100-110°F 30 minutes

*While temperatures less than 70°F are not considered to be a heat stress environment (MCP-2704), heat stress conditions

can still exist below 70°F and should be monitored on a case-by-case basis. At temperatures less than 70°F, stay times may
be extended beyond 90 minutes with OF approval. OF must ensure all affected employees are feeling fine and are not
experiencing signs of heat stress. An extension may be granted as many times as is needed, however OF must ensure
employees are feeling fine every 15 minutes. If at any time, employees experience signs of heat stress, they must exit the
area immediately.

IH approval
Temp. obtained for
in Stay Time as Time Time Stay Time | Approved
Work | Determined Entered Exiting Extension | Stay Time
Name PGS #| Area | From Above| Work Area | Work Area| (OF Initial)| Extension| Date
Distribution: Original and Yellow: OU 7-10 Project Green: INTEC Laboratory Pink: Waste Generator Services
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Date Performed:

RWMC Form-331
Rev. 1, 10/10/03
TPR-1788

Project # 021052, DAR No.: 105360

RWMC Form-331

OU 7-10 Diesel Generator S-GEN-1 Data Sheet

Performed By:

Page 1 of 2

Section 1. Setup and Weekly Surveillance Data

D/G System Parameter Expected Range As-Found Value
Hour meter As-found (XXXXXeXX) (hrs)
Fuel tank level As-found (E-%,%-Y%,%-%,%-F)
Engine oil level OK or Fill (Between midway of cross-hatched
area to full range mark on dip stick)
Engine coolant level OK or Low (Approximately 1 in. below the
bottom of the radiator cap pipe)
Engine coolant heater OK or Cold (Heater is warm or hot to the touch)
Fan and alternator belts | OK or Damaged (Cracks, tears, overheating signs,
condition and so forth)
Radiator air inlets and OK or Blocked (Material covering
outlets inlets/outlets, record approximate amount in
comment section)
Hoses OK or Damaged (Loose connections, deformed,
discolored areas, deterioration, and so forth)
Coolant, oil, or fuel None or Yes (Record number of leaks, type of
leaks leak, and general location in comments section)
General cleanliness of OK or No (Damaged items, rust, corrosion, panel
generator trailer or canopy lights don’t work, and so forth)
Batteries OK or Damaged (Terminals corroded, caps
damaged, case cracked, fluids leaking, and so forth)
BAT charger voltmeter |22 —27 Vdc (Vdc)
BAT charge ammeter As-found Adc (Adc)

COMMENTS
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RWMC Form-331

Rev. 1, 10/10/03

TPR-1788

Project # 021052, DAR No.: 105360

Page 2 of 2
OU 7-10 Diesel Generator S-GEN-1 Data Sheet

Date Performed: Performed By:

Section 2. Generator Operation and Testing Outputs

NOTE: Additional copies of this section of the form may be used to record operating data as required.
Measured Acceptable Measured Acceptable
Time Parameter Range Actual Parameter Range Actual

Oil Pressure 40-75 psi Voltage L1L2 460-500 V
Coolant Temp 130-210 °F Voltage L2L3 460-500 V
Alternator Volts | 24-28 Vdc Voltage L3L1 460-500 V
Frequency (Hz) | 59-61 Hz Voltage LIN 263-290 V
Current L1 (A) <300 A Voltage L2N 263-290 V
Current L2 (A) <300 A Voltage L3N 263-290 V
Current L3 (A) <300 A

Oil Pressure 40-75 psi Voltage L1L2 460-500 V
Coolant Temp 130-210 °F Voltage L2L3 460-500 V
Alternator Volts | 24-28 Vdc Voltage L3L1 460-500 V
Frequency (Hz) | 59-61 Hz Voltage LIN 263-290 V
Current L1 (A) <300 A Voltage L2N 263-290 V
Current L2 (A) <300 A Voltage L3N 263-290 V
Current L3 (A) <300 A

Oil Pressure 40-75 psi Voltage L1L2 460-500 V
Coolant Temp 130-210 °F Voltage L2L3 460-500 V
Alternator Volts | 24-28 Vdc Voltage L3L1 460-500 V
Frequency (Hz) | 59-61 Hz Voltage L1IN 263-290 V
Current L1 (A) <300 A Voltage L2N 263-290 V
Current L2 (A) <300 A Voltage L3N 263-290 V
Current L3 (A) <300 A

Oil Pressure 40-75 psi Voltage L1L2 460-500 V
Coolant Temp 130-210 °F Voltage L2L3 460-500 V
Alternator Volts | 24-28 Vdc Voltage L3L1 460-500 V
Frequency (Hz) | 59-61 Hz Voltage L1IN 263-290 V
Current L1 (A) <300 A Voltage L2N 263-290 V
Current L2 (A) <300 A Voltage L3N 263-290 V
Current L3 (A) <300 A

Oil Pressure 40-75 psi Voltage L1L2 460-500 V
Coolant Temp 130-210 °F Voltage L21L3 460-500 V
Alternator Volts | 24-28 Vdc Voltage L3L1 460-500 V
Frequency (Hz) 59-61 Hz Voltage L1N 263-290 V
Current L1 (A) <300 A Voltage L2N 263-290 V
Current L2 (A) <300 A Voltage L3N 263-290 V
Current L3 (A) <300 A

Distribution: Original and Yellow: OU 7-10 Project Green: INTEC Laboratory Pink: Waste Generator Services
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Project Number: 021052, DAR No.: 108959

RWMC Form-371
RADIOLOGICAL CONTROL
TOTAL CONTAINMENT (TC) CERTIFICATION OF THE RETRIEVAL CONFINEMENT
STRUCTURE
FOR OU 7-10 GLOVEBOX EXCAVATOR METHOD
(MINIMUM REQUIREMENTS)

Location: RWMC WMF-671 Room or Area: Weather Enclosure Structure

System or Component:  Retrieval Confinement Structure

RCT Performing Inspection:

Date: Time:

Certified RCS: Yes [] No []

Record RadCon surveys on RWMC Form-371. The RadCon survey form may have additional smears added as needed due to extra
gloves or as determined by the RCTs to investigate areas when warranted.

ltems 1 through 9 implement RWMC SAR-4, Addendum J, authorization basis commitments. The Shift Supervisor must resolve any
deficiencies found prior to certification of confinement.

If any of these items is NO, notify the RadCon Lead and OU 7-10 Operations Foreman.

1. Verify all in-use gloves are inspected for integrity and proper installation. Verify the gloves’
visible external layer surfaces are not torn, cracked, or cut, and do not have holes and/or show
signs of excessive wear (such as, reduction of glove thickness). (SAR)*

2. Verify visible internal layers of all in-use gloves are inspected for excessive cracks or peeling.
Excessive cracks or peeling is defined as cracks approximately 1/8 in. by 2-in. long without
stretching the glove, or peeling in areas larger than approximately the size of a half-dollar coin.

2. Verify that external surfaces of all gloves are free of radiological contamination (less than RCM
Table 2-2 removable limits) by taking one smear on each glove. (SAR)*

3. Verify the visible and readily accessible portions of the Excavator-to-RCS interface gasket are
free of obvious damage (for example, cuts, cracks, and excessive wear). (SAR)*

4. Verify that the gasket provides an adequate seal by doing a radiological contamination survey of
the readily accessible exterior Excavator-to-RCS interface gasket. Verify that the readily
accessible portions of the gasket are free of radiological contamination (less than RCM
Table 2-2 removable limits). (SAR)*

5. Verify the visible, readily accessible, exterior portions of the RCS-to-PGS interface gasket are
not torn, cracked, or cut, and do not have holes and/or show signs of excessive wear. (SAR)*

6. Verify the visible and readily accessible portions of the RCS-to-PGS interface are free of
radiological contamination (less than RCM Table 2-2 removable limits). (SAR)*

7. Verify Bag-in/Bag-out port is inspected for integrity and proper installation of transfer sleeve.
Verify transfer sleeve is secured out of the way and is not in a position where it could be

punctured or torn. (SAR)*
8. Verify transfer port is free of radiological contamination (less than RCM Table 2-2 removable
limits). (SAR)*

9. Verify the three primary RCS doors are closed and adequately taped (when not in use) and a
radiological contamination survey (less than the RCM Table 2-2 removable limits) is performed
on the RCS door seals of the three primary confinement RCS doors. (SAR)*

10. Verify the accessible area of the RCS-to-exhaust-HEPA filter interface gasket is free of
radiological contamination (less than RCM Table 2-2 removable limits).
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YES NO

11. Verify that a step-off pad has been placed at the RCS personnel door exit (as needed) and that
it is in a satisfactory condition.

12. Verify that protective clothing doffing procedure (as needed) is posted at the RCS personnel
door exit.

13. Verify radiological posting (as needed) is adequate for three RCS entry points.

Line Management and Radiological Management approval required to identify any of these inspection criteria as N/A.
*
Steps 1-9 cannot be marked as N/A.

Comments:

Identify any restrictions on certification of RCS.

Shift Supervisor has reviewed and is aware of all deficiencies including SAR issues and has notified appropriate
personnel to get the deficiencies corrected.

Shift Supervisors Signature:

Date:

Organizations/Personnel Notified:

Distribution: Original and Yellow: OU 7-10 Project Green: INTEC Laboratory Pink: Waste Generator Services
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[BARCODE #
BLDG:.: WMEF-671 [XI ROUTINE JOB DESCRIPTION
AREA/ROOM: RCS [C] NON-ROUTINE (SPECIFY) [] FOLLOW UP
RWP #: COMMENTS: Daily RCS survey for containment checks with marked
LOG #: survey points to be in compliance with the SAR. These are the minimum
DATE: smears to be taken.
TIME: ALARA Task #
RCT: REVIEWED BY:
PRINT/SIGNATURE
VK’\ L - ~
Intake HEPA Leak test due — Exhaust HEPA Leak test due
@ @€
6
£ Smear flexible gaskets on
4 5 PGS to RCS exterior
L interfaces.
Smear Inside
Lip of inlet
opening
3 :
Smear flexible gaskets on
I Transfer HEPA to RCS exterior
SOp Sleeve interfaces.
Roll Out Excavator
E @ Sleeve  ~ ﬁ\ Interface &

/
1
Intake HEPA / /Cé

Leak test
due

o W <
Smear on exterior

of door seal. @ of inner door seal.
= Smears on RCS to floor/

Window interfaces.
(Random)

D Alpha CAM (14) @

Smear on exterior

Smear one of the 4
drip pans under.

Comments / Issues:

D-28




SURVEY DATA AND LEGEND
ALL SWIPE, LARGE AREA WIPE (LAW), AND DIRECT SCAN SURVEY

LOCATIONS ARE IDENTIFIED ON THE MAP. THOSE LOCATIONS
WHERE ACTIVITY IS GREATER THAN OR EQUAL TO THE RADCON
MANUAL (RCM) TABLE 2-2 LIMITS* ARE RECORDED BELOW.

RWMC Form-371

Rev. 5, 01/29/04
Page 4 of 4

Project Number: 021052, DAR No.: 108959

INSTRUMENTS

Type

Serial #

Efficiency

%

%

%

Scaler

YoBy

%0,

DIRECT SWIPE/SCAN (dpm/100cm?) LAW (dpm)
S\IXIPE LI$ W SCAN LOCATION OR ITEM DESCRIPTION

0. 0. No. By o By o

* * RCM Table 2-2 limits used for this survey. 1000 / 5000 20/500
CA Contamination Area -X—X- Radiological Barrier _ :
HCA High Contamination Area O Direct Scan
RA Radiation Area ALL dose rates are in mrem/hr, unless otherwise noted. !

’ = Swipe (Smear

HRA High Radiation Area O pe ( )
VHRA  Very High Radiation Area # General Area Dose Rate - :
RMA Radioactive Material Area #@#(cm) Dose Rate at Distance From Source I_ Large Area Wipe (LAW)
ARA Airborne Radioactivity Area *# Contact Dose Rate A = Air Sample
RBA Radiological Buffer Area #B / #y Beta Corrected / Gamma Dose Rates
FCA Fixed Contamination Area o Alpha - s :
SCA Soil Contamination Area g Beta Q Tritium Swipe
URMA  Underground Radioactive Material Area Y Gamma
SOp Step-Off Pad n Neutron

Distribution:

Original and Yellow: OU 7-10 Project

Green: INTEC Laboratory

Pink

. Waste Generator Services
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RWMC Form-372
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Project Number: 021052, DAR No.: 108960

RWMC Form-372
RADIOLOGICAL CONTROL TOTAL CONTAINMENT (TC)

CERTIFICATION OF THE PACKAGING GLOVEBOX SYSTEM AND DRUM LOADOUT ENCLOSURE
FOR OU 7-10 GLOVEBOX EXCAVATOR METHOD (MINIMUM REQUIREMENTS)

Room or

Location: RWMC WMF-671 Area: Weather Enclosure Structure

System or Component: Packaging Glovebox System and Drum Loadout Enclosure Number:

RCT Performing

Inspection:

Date: Time:
Certified PGS: Yes ] No O
Certified DLE: Yes ] No O

Record RadCon Surveys on RWMC Form-372, Radiological Survey Report, and attach a copy. The RadCon survey form may have
additional smears added as needed due to extra gloves or as determined by RCTs to investigate areas when warranted.

ltems 1 through 7 implement RWMC SAR-4, Addendum J, authorization basis commitments. The Shift Supervisor must resolve any

deficiencies found prior to certification of confinement.

If any of these items is NO, notify the RadCon Lead and OU 7-10 Operations Foreman.

PACKAGING GLOVEBOX SYSTEM

1. Verify all in-use gloves are inspected for integrity and proper installation.
The gloves visible external layer surfaces are not torn, cracked, or cut,
and do not have holes and/or show signs of excessive wear (such as,
reduction in glove thickness). (SAR)*

<
m
w

2. Verify visible internal layers of all in-use gloves are inspected for
excessive cracks or peeling. Excessive cracks or peeling is defined as
cracks approximately 1/8 in. by 2-in. long without stretching the glove,
or peeling in areas larger than approximately the size of a half-dollar
coin.

3. Verify that external surfaces of all gloves are free of radiological
contamination (less than RCM Table 2-2 removable limits) by taking
one smear on each glove. (SAR)*

4. Verify gasket between the PGS and RCS is inspected for integrity.
Verify visible and readily accessible external surfaces are not torn,
cracked, or cut, and do not have holes and/or show signs of excessive

wear. (SAR)*

5. Verify the readily accessible portions of the exterior gasket between the
PGS and RCS are free of radiological contamination (less than the
RCM Table 2-2 removable limits). (SAR)*

6. Inspect Bag-in/Bag-out port for integrity and proper installation of

transfer sleeve. Transfer sleeve is secured out of the way and is not in a
position where it could be punctured or torn. Installed sleeves’ visible
external and internal surfaces are not torn, cracked, or cut, and/or do
not have holes. (SAR)*

7. Verify Bag-in/Bag-out port is free of radiological contamination (less
than RCM Table 2-2 removable limits).
(SAR)*
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10.

1.

12.

13.

14.

15

16

17

PACKAGING GLOVEBOX SYSTEM

Verify the exterior surfaces of the Double Door Transfer Container
(DDTC) are free of radiological contamination (less than RCM
Table 2-2 removable limits). Verify port door if DDTC container is
not installed. (SAR)*

Verify the exterior surfaces of the Double Door Transfer Container
(DDTC) are inspected for integrity and proper installation. Verify
port door if DDTC container is not installed.

Verify radiological posting (as needed) is adequate for work in the
Packaging Glovebox System.

Verify proper air flow (air flow is into the total containment) and
that installed HEPA filter units have current leak test.

Verify no obvious cracking is present on the internal and/or
external PGS floor. Verify no new obvious cracking is present on
the internal and/or external PGS windows or ceiling. Verify all
previously identified cracks have not extended past the end marks
applied when initially identified. On previously identified exterior
panel cracks verify that interior glass panel has not cracked.
Verify there is no detectable contamination on the external
surfaces of previously identified cracks. Appropriate personnel will
evaluate any new cracks or extension of existing cracks. If this
evaluation determines that the integrity of the containment is
maintained, then this evaluation will be documented in the
Comments section and the step will be marked YES.

Verify housekeeping is satisfactory by having all tools properly
stored, the waste removed, and other materials taken care of
properly.

Verify the inlet HEPA filter duct opening is free of radiological
contamination (less than the RCM Table 2-2 removable limits).

Verify three randomly selected areas on PGS window gasket
interfaces are free of radiological contamination (less than RCM
Table 2-2 removable limits).

Verify the exterior surfaces of two blank gloveport covers
(randomly selected) are free of radiological contamination (less
than the RCM Table 2-2 removable limits).

Verify approved /disapproved tag or sticker is attached and
updated as necessary.

RWMC Form-372
Rev. 6, 01/29/04

Page

20of5

Project Number: 021052, DAR No.: 108960

Line Management and Radiological Management approval required to identify any of these inspection criteria as N/A.

*Steps 1-7 cannot be marked as N/A.

DRUM LOADOUT ENCLOSURE

Verify visible hand tools, drum lifts, and other components that have
inaccessible areas are wrapped, as appropriate, to minimize
decontamination.

Verify outer door zippers and Velcro seals are not damaged, function
properly and that they are free of radiological contamination (less than
the RCM Table 2-2 limits).

Verify integrity of windows, doors, penetrations and fixtures.
Verify proper air flow (air flow is into the DLE).

Verify the integrity of the HEPA-filtered ventilation system’s connections
to the DLE.

Distribution: Original and Yellow: OU 7-10 Project Green: INTEC Laboratory

Pink: Waste Generator Services
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DRUM LOADOUT ENCLOSURE

RWMC Form-372

Rev. 6, 01/29/04

Page 3 of 5

Project Number: 021052, DAR No.: 108960

6. Verify DLE is free of tears, loose seams, cuts, or any other loss of integrity.

7. Verify DLE is adequately supported with no significant tears or cuts in
support loops.

8. Verify transfer port seals properly with no degradation of Velcro closure.

9. Verify sharp edges are blunted or taped over. Power tools are unplugged
when not in use.

10. Verify support devices for components that may be disconnected are
adequately supported so that they will not fall if disconnected (if used).

11. Verify exhaust HEPA filter leak test is current.

12. Verify that a step-off pad has been placed at the DLE entry and is in
satisfactory condition.

13. Verify radiological posting (as needed) for DLE entry is posted at the
entrance (revise as necessary) and that protective clothing doffing
procedure is posted at the exit.

14. Verify installation and operation of an ALPHA 7 in-line continuous air
monitor (if required).

15. Verify housekeeping is satisfactory by having all tools properly stored, the
waste removed, and other materials taken care of properly. The service
lines must not interfere with work or pose a tripping hazard and all
unnecessary materials are removed from DLE.

16. Verify ring stands or waste receptacle containers are staged at the
personnel exit point.

17. Verify radiological contamination levels in the DLE are acceptable (as
posted for a Contamination Area from most recent survey) for entry.

18. Verify utility ports and the DLE ventilation backflow devices are in place as
required.

19. Verify approved/disapproved tag or sticker is attached and updated as
necessary.

Line Management and Radiological Management approval required to identify any of these inspection criteria as N/A.
Comments:

Identify any restrictions on certification of PGS and DLE:

List all previously identified cracks in the PGS windows and/or ceiling.

Shift Supervisor has reviewed and is aware of all deficiencies and has notified appropriate personnel to get the
deficiencies corrected.

Shift Supervisors Signature: Date:

Organizations/Personnel Notified:
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Page 4 of 5
Project Number: 021052, DAR No.: 108960
BARCODE #
BLDG.: WMF-671 XI ROUTINE JOB DESCRIPTION
AREA/ROOM: PGS /DLE # [] NON ROUTINE (SPECIFY) [J FOLLOW UP
RWP #: COMMENTS: Daily PGS / DLE survey for containment checks with
LOG #: marked survey points. These are the minimum smears to be taken.
DATE: DLE Posted as a CA & ARA
TIME: ALARA Task:
RCT: REVIEWED BY:
PRINT/SIGNATURE
PGS /RCS
‘ Interface O
O @ WMF-671
ﬁ 3 ~ 0O PGS/ TENT BAG-IN/BAG-OUT
# PORT (Roll Out Sleeve)
DDTC / ] - od
Mechanism :E;J QEU
% 15 SOUTH SIDE

Take 3 Random
Smears on PGS

O
1 — / (10} Y A ;
{5 i! t 10 } H L 13 | O Window gasket
Interfaces.
DRUM
TRANSFER
Bt 4
Smear Interior of HEPA’s Take Random
Inlet @ | Smears on 2
47 @ Gl
ove port
<
41 « \ / covers
HEPA ‘ T E
Interface
Intake HEPA Leak test due I
O O]
20
NORTH SIDE @ OO 30/
@D @
Smear I O O !
exterior of | | | ” PN ‘ |
HEPA filter 1 I
% Exhaust HEPA Leak test due
—
i
¥ K El'
Transfer Ports 7 HEPA
I J I Smear surface of
37 ) Vent downstream
W] Survey exterior of tent of tape seal.
SOP Zipper
I
Distribution: Original and Yellow: OU 7-10 Project Green: INTEC Laboratory Pink: Waste Generator Services
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INSTRUMENTS
Type Serial # | Efficiency
%
SURVEY DATA AND LEGEND %
ALL SWIPE, LARGE AREA WIPE (LAW), AND DIRECT SCAN SURVEY 9%
LOCATIONS ARE IDENTIFIED ON THE MAP. THOSE LOCATIONS Scaler %By
WHERE ACTIVITY IS GREATER THAN OR EQUAL TO THE RADCON %L
MANUAL (RCM) TABLE 2-2 LIMITS* ARE RECORDED BELOW.
DIRECT SWIPE/SCAN (dpm/100cm’ LAW (dpm
S\zIPE Ll\? N SCAN LOCATION OR ITEM DESCRIPTION (dp ) (dpm)
o. 0. No. By By o
* * RCM Table 2-2 limits used for this survey. 1000/5000 20/500
CA Contamination Area -X—X- Radiological Barrier _ .
HCA  High Contamination Area L) = Direct Scan
RA Radiation Area ALL dose rates are in mrem/hr, unless otherwise noted. - ;
HRA High Radiation Area O Swipe (Smear)
VHRA  Very High Radiation Area # General Area Dose Rate - :
RMA Radioactive Material Area #@#(cm) Dose Rate at Distance From Source I_ Large Area Wipe (LAW)
ARA Airborne Radioactivity Area *# Contact Dose Rate _ :
RBA Radiological Buffer Area #B / #y Beta Corrected / Gamma Dose Rates A Alr Sample
FCA Fixed Contamination Area o Alpha - s :
SCA Soil Contamination Area g Beta Tritium Swipe
URMA  Underground Radioactive Material Area Y Gamma
SOp Step-Off Pad n Neutron
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Location: RWMC WMF-671

RWMC Form-373
Rev. 4, 01/29/04
Page 1 of 4

Project Number: 021052, DAR No.: 108961

RWMC Form-373
RADIOLOGICAL CONTROL

TOTAL CONTAINMENT (TC) CERTIFICATION OF THE RADCON SMEAR COUNTING

GLOVEBOX
FOR OU 7-10 GLOVEBOX EXCAVATOR METHOD
(MINIMUM REQUIREMENTS)

Room or Area: Weather Enclosure Structure

System or Component:  Radcon Smear Counting Glovebox

RCT Performing Inspection:

Date: Time:

Certified RCT Glovebox: Yes [] No [

Deficiencies Reported to:
Record RadCon Surveys on RWMC Form-373. The RadCon survey form may have additional smears added as needed due to extra
gloves or as determined by RCTs to investigate areas when warranted.

If any of these items is NO, notify the RadCon Lead and OU 7-10 Operations Foreman.

1.

10.

11.

11.

12.

13.

14.

ES
Verify exterior surfaces of the total containment is free of tears, loose joints or seams, any other
loss of integrity and these areas are free of radiological contamination (less than the RCM Table

2-2 removable limits). Carefully examine windows, joints, seams, penetrations, and fixtures.

NO

N/A

Verify area is free of hazards to personnel safety.

Verify protective clothing requirements for glovebox use are posted on or near the glovebox.

Verify that proper air flow (air flow is into the total containment) has been verified. Verify that the
differential pressure gauge reads greater than 0.5 iwg.

Verify integrity of the HEPA-filtered ventilation system, including the hose connections to the
containment and to the vacuum housing. Verify leak check is current.

Verify utility ports are in place as required.

Verify the total containment is adequately supported.

Verify housekeeping is satisfactory by having all tools properly stored, the waste removed, and
other materials taken care of properly. Service lines must not interfere with work or pose a
tripping hazard and all unnecessary materials must be removed from total containment.

Verify radiation and contamination levels in the RCT glovebox are acceptable (as posted for a
Radiation Area, Contamination Area) for use.

Verify visual inspection of the external layer surfaces of each in-use glove is performed. The
glove’s visible external surfaces are not torn, cracked, or cut, and do not have holes and/or
show signs of excessive wear (such as, reduction in glove thickness).

Verify visible internal layers of all in-use gloves are inspected for excessive cracks or peeling.
Excessive cracks or peeling is defined as cracks approximately 1/8 in. by 2-in. long without
stretching the glove or peeling in areas larger than approximately the size of a half-dollar coin.

Verify the external surfaces of the gloves are free of radiological contamination (less than the
RCM Table 2-2 removable limits).

Verify a visual inspection and that the external surfaces of the of bag-in/bag-out port is free of
radiological contamination (less than the RCM Table 2-2 removable limits).

Verify a visual inspection and that the external surfaces of the Double Door Transfer Container
(DDTC) Assembly is free of radiological contamination (less than the RCM Table 2-2 removable
limits) is performed.

Verify approved/disapproved tag or sticker is attached and updated as necessary.

Distribution: Original and Yellow: OU 7-10 Project Green: INTEC Laboratory Pink: Waste Generator Services
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Line Management and Radiological Management approval required to identify any of these inspection criteria as N/A.

Comments:

Identify any restrictions on certification of RCT Glovebox.
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Project Number: 021052, DAR No.: 108961

BARCODE #
BLDG.: WMF-671 XI ROUTINE JOB DESCRIPTION
AREA/ROOM: RADCON Station [1 NON ROUTINE (SPECIFY) [] FOLLOW UP
RWP #: COMMENTS: Daily Radcon Smear Counting Glove Box survey for
LOG #: containment checks with marked survey points.
DATE: These are the minimum smears to be taken.
TIME: ALARA Task #
RCT: REVIEWED BY:
PRINT/SIGNATURE
WMF-671

Smear on external of the

Double Door Transfer
Container (DDTC) Adapter

RADCON

COUNT
STATION

AN 00—
CONTAINMENT ‘

Distribution:

Original and Yellow: OU 7-10 Project Green: INTEC Laboratory Pink: Waste Generator Services
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INSTRUMENTS
Type Serial # | Efficiency
%
SURVEY DATA AND LEGEND %
ALL SWIPE, LARGE AREA WIPE (LAW), AND DIRECT SCAN SURVEY 9%
LOCATIONS ARE IDENTIFIED ON THE MAP. THOSE LOCATIONS Scaler %By
WHERE ACTIVITY IS GREATER THAN OR EQUAL TO THE RADCON %L
MANUAL (RCM) TABLE 2-2 LIMITS* ARE RECORDED BELOW.
DIRECT SWIPE/SCAN (dpm/100cm’ LAW (dpm
S\zIPE LI? N SCAN LOCATION OR ITEM DESCRIPTION (dp ) (dpm)
o. 0. No. By By o
* * RCM Table 2-2 limits used for this survey. 1000/5000 20/500
CA Contamination Area -X—X- Radiological Barrier - :
HCA High Contamination Area O Direct Scan
RA Radiation Area ALL dose rates are in mrem/hr, unless otherwise noted. _ :
HRA High Radiation Area O Swipe (Smear)
VHRA  Very High Radiation Area # General Area Dose Rate - :
RMA Radioactive Material Area #@#(cm) Dose Rate at Distance From Source I_ Large Area Wipe (LAW)
ARA Airborne Radioactivity Area *# Contact Dose Rate A = Air Sample
RBA Radiological Buffer Area #B / #y Beta Corrected / Gamma Dose Rates
FCA Fixed Contamination Area o Alpha - . .
SCA Soil Contamination Area g Beta Tritium Swipe
URMA  Underground Radioactive Material Area Y Gamma
SOP Step-Off Pad n Neutron
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Appendix E

Summary of the Project Inspection and
Maintenance Matrix
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Appendix E

Summary of the Project Inspection and
Maintenance Matrix

A comprehensive program of maintenance, monitoring, and inspection activities were performed
throughout the project operations period. All major facility systems included both inspection and
maintenance activities, which were performed in accordance with company standards and procedures.
Table E-1 provides a summary of the OU 7-10 Glovebox Method Project inspection and maintenance
matrix. Table E-1 identifies inspections and maintenance performed on project facilities and equipment
and does not include inspections associated with waste storage areas.

‘S I %EL E-3
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Table E-1. A summary of the OU 7-10 Glovebox Method Project inspection and maintenance matrix.

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial
Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

Breathing Air and Plant Air

1. Breathing Air System

Breathing air receiving tank pressure gauge

Personnel monitoring room manifold
breathing air Pressure gauges

Breathing air manifold and filters

Receiver tank and piping
Breathing air trailer and compressor

Air valves

BA-MAF-1, BA-MAF-2.
Semiannual: manifold box
inspection, air pressure

BA-MAF-1, BA-MAF-2.
Semiannual: manifold box
inspection, air quality, air flow;
BA-MAF-1, BA-MAF-2. Annual:
Replace filter and vapor cartridges

2. Plant Air System

Pressure gauge following compressor

Pressure gauges following receiver tank

Form-327. (Visual parameter check)
plant air: “Air Pressure (PA-PI-3)”
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Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial
Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

Plant air compressor

Form-327. (Visual parameter check)
plant air: “Compressor line pressure
on instrument gauge panel,
compressor discharge temperature
on instrument gauge panel”

PA-CMP-2 (WMF-671 Plant Air
Compressor). Monthly: Filter
maintenance and Clean return line;
PA-CMP-2 (WMF-671 Plant Air
Compressor). Semiannual: Clean
or replace air filters and filter
housing; PA-CMP-2 (WMF-671
Plant Air Compressor). Annual:
replace gaskets and separator
element.

Receiver Tank And Piping

Air filter Form-327. Dust suppression system: — —
“air filter PA-FLT-1 orange
indicator”’; Form-327. General
housekeeping. “Plant air checked for
water/condensate and liquid drained,
if present per TPR-1801”
Air valves — — —
Electrical

3.

Normal Power System

Breaker panels/breakers from load center
to project

Breaker panels/breakers to load center
Cable trays

Conduit from load center and automatic transfer
switch to project
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Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial

Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

Contactors

Control panels

Electrical power cabling and wiring from load
center and automatic transfer switch to project

Electrical power cabling and wiring to load
center and automatic transfer switch

Electrical receptacles
Electrical switches (lighting and disconnects)

Ground fault circuits interrupters located at the
Packaging Glovebox System (PGS) PGS, RCS,
and Weather Enclosure Structure (WES)
exterior

Lighting panels

Power panels

Safety disconnect switches
Transformers from load center to project

Transformers to load center

N-N-0671 GFCI Receptacles and
Breakers. Monthly: “Test per
NFPA 70E”

Standby Power System

Automatic transfer switch

Contactor
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Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial
Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

Control panel

Diesel generator

Generator fuel tank

Lighting panel

Power panel

RPM meter for the generator
Safety disconnect switch

Transformer

Form-327. Diesel generator,
S-GEN-1: “Diesel Generator
RUN/STOP/AUTO switch
position”’; Form-331. Section 1,
Setup and Weekly Surveillance
Data: “Hour meter, fuel tank level,
engine oil level, engine coolant
level, engine coolant heater, fan and
alternator belts condition, radiator air
inlets and outlets, hoses, coolant, oil
or fuel leaks, general cleanliness of
generator trailer, batteries, BAT
charger voltmeter, BAT charge
ammeter”; Form-331. Section 2,
Generator Operation and Testing
Outputs: “Oil Pressure, Coolant
Temp, Alternator Volts, Frequency,
(Hz), Current L1 (A), Current L2
(A), Current L3 (A)”

S-GEN-1 Backup power generator
for WMF-671. Monthly: “Check
coolant, oil level, radiator, drain
pre-filter, check oil press”;
S-GEN-1 Backup power generator
for WMF-671. Semiannual:
“Check antifreeze mix, coolant
conditioner, drive belt, air filter
element”; S-GEN-1 Backup power
generator for WMF-671. Annual:
“Change oil, oil filter, fuel filter,
fuel strainer, inspect electrical”

Form-327. Diesel generator,
S-GEN-1: “Diesel Generator Fuel
Check”
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Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial
Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

Excavator

5. Depth Monitor

6. Drum Sizing Tray

7. End Effectors and Accessories (hydraulic
hammer, 16-in. wide bucket, 24-in. wide jaw bucket,
24-in. wide bucket, drum puncture tool, diamond
spade)

8. End-Effector Stands (hydraulic hammer
stand, jaw bucket stand, drum puncture tool stand,
diamond spade stand)

9. Excavator Body, Including:

Form-292. Step 3: “Check that fire
suppression system is operational.”
Form-292. Step 5: “Visible electrical
wires are neither damaged nor
loose”; Form-292. Step 6: “Cooling
system fluid is at the normal level”;
Form-292. Step 7: “Hydraulic fluid
level (via sight glass) is at normal
level”; Form-292. Step 8: “Oil level
is normal”’; Form-292. Step 12:
“Transmission is in “neutral” with
the “LOCKED” button down, and
the park brake is engaged”; Form-
292. Step 16: “Fuel gauge is
indicating half full or more”

Caterpillar 446B Excavator. Bi-
Weekly: “Battery checks, Oil filter
inspection, Oil level check/change,
Backhoe auto-lube system fill and
grease non-auto-lube points,
cooling system level check/add,
engine air filter
inspect/clean/replace, Hydraulic
oil level check/add/change, Cab
filter clean/replace, AC belt,
Alternator belt, Fan belt, Water
pump belt”

Air cleaner

Auto lube system

Form-292. Step 1: “Check air
cleaner gauge for proper airflow”

>

See “Excavator Body, Including’
Section

>

See “Excavator Body, Including’
Section
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Table E-1. (continued).

Inspections Maintenance
Material and Equipment Required Radiological Control and Industrial Maintenance and Life Safety
(during retrieval operations) Operations Inspections Hygienist Inspections Preventive Maintenance
Bulkhead fittings Form-292. Step 4: “Hoses, clamps,

hydraulic fittings and parts, or motor
parts are not leaking fluid”

Fuel filter drain See “Excavator Body, Including”
Section

Fuel tank drain - - -

Hydraulic coupler

Hydraulic pump drive shaft spline

Inner and outer boot seal Form-371. Step 3: Verify the visible
and readily accessible portions of the
excavator-to RCS interface gasket
are free of obvious damage.

— Form-371. Step 4: Verify that the -
gasket provides an adequate seal by
doing a radiological survey of the
readily accessible portions of the
excavator-to RCS interface gasket.

Swing stop shims Form-292. Step 15: “Visually
inspect ..the excavator swing-stops
shims to identify obvious signs of
cracking or deformation”

PRM, volt, hour, fuel gauges, pressure, Form-292. Step 1: “Air cleaner
temperature gauge indicates proper airflow”;
Form-292. Step 11: “No alarm - -
condition exists within the alarm
indicator panel”
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Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial
Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

10. Excavator Drip Pans (excavator catch basins)

11. Excavator Exhaust System (exhaust ducting
and exhaust fan)

Form-292. Step 2: “Exhaust system
is operable and vented outside of the
building”

12. Excavator Anchorage System

Form-292. Step 13: “Visually
inspect portions of the anchorage
structure”

13. Drum Weighing System (including Heise
pressure gauge and Ocala depth monitor)

Heating and Ventilating (H&V) System

14. Control Panel (PLC/HMI)

15. Drum Load-Out Enclosure Exhaust High-
Efficiency Particulate Air (HEPA) Pressure
Gauges

Form-327. PGS #1: “HV-PDI-12”;
Form-327. PGS #2: “HV-PDI-22”;
Form-327. PGS #3: “HV-PDI-32”;

16. Drum Load-Out Enclosure Exhaust HEPA
Filter Housing (RCS Inlet HEPA)

Form-371. Step 21: Verify each of
the inlet HEPA filter duct openings
is free of radiological
contamination.; Form-372. Step 11:
“Verify exhaust HEPA filter leak
test is current”

17. Electric Resistance Heaters for WES
(forced air)

18. Electric Resistance Heaters for WES

(radiant)
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Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial
Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

19. RCS and PGS Inlet H&V Ductwork and
Dampers

Downstream from HEPA filters

Upstream from HEPA filters

FRM-158. Verify ducting and
dampers between the RCS and the
RCS inlet HEPA filter bank is free
of radiological contamination
(swipes), FRM-158. Verify ducting
and damper between the RCS and
the Personnel Access Room HEPA
filter housing is free of radiological
contamination (swipes), FRM-159.
Verify ducting and damper between
the RCS and the Drum Loadout
Enclosure HEPA filter housings are
free of radiological contamination
(swipes), FRM-159. Verify ducting
and damper between the PGS and
the PGS inlet HEPA filter housings
are free of radiological
contamination (swipes)

20. RCS Outlet H&V Ductwork and Dampers

Downstream from HEPA filters

Upstream from HEPA filters

FRM-158. Verify ducting and
dampers between the RCS and the
RCS outlet HEPA filter bank are
free of radiological contamination
(swipes)
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Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial
Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

21.

HEPA Filters (installed)

Form-371. Step 14: Verify proper air
flow and that installed HEPA filter
units have current leak test.

HV-FLT-1to -7,-11, -12, -21, -22,
-31, -32, -40 to -48 (HEPA filters
in WES). Annual: “Insure filters
are tested after installation,
modification, and repair”
“Perform in-place HEPA filter test
per TPR-5054”

22,

Motor Starter for Exhaust Fans

23. Personnel Access Room HEPA Pressure

Gauge

Form-327. personnel access HEPA
filter: “HV-PDI-3”,

24. Personnel Access Room HEPA Filter
Housings (RCS inlet HEPA)

Form-371. Step 21: Verify each of
the inlet HEPA filter duct openings
is free of radiological contamination.

25. PGS (magnehelic) Differential Pressure

Gauges

Form-327. PGS #1: “HV-PDI-13”;
Form-327. PGS #2: “HV-PDI-23”;
Form-327. PGS #3: “HV-PDI-33”;

26, PGS Inlet HEPA Filter Housings
(RCS inlet HEPA)

Form-371. Step 21: Verify each of
the inlet HEPA filter duct openings
is free of radiological
contamination.; Form-372. Step 13:
“Verify the inlet HEPA filter duct
opening is free of radiological
contamination”.

27. PGS Inlet HEPA Pressure Gauges

Form-327. PGS #1: “HV-PDI-117;
Form-327. PGS #2: “HV-PDI-217;
Form-327. PGS #3: “HV-PDI-31”
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Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial
Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

28. Primary and Backup Exhaust Fans

HV-HV-0671 H&V fans. weekly:
“grease bearings, inspect vibration
and noise.”

29. RCS By-Pass Damper and Damper Switch

(RCS pressure relief system)

Form-327. main exhaust: “Exhaust
damper power (HV-HS-52) amber
light, exhaust damper
(HV-DMP-52)”

Uninterruptible power supply (UPS)

Form-327. exhaust damper UPS:
“Exhaust Damper UPS On line
(HV-UPS-7101)”

30. RCS Demister Heaters Form-327. RCS exhaust HEPA
filters: “Moisture separators are - -
drained per TPR-1806”
31. RCS Exhaust HEPA Filter Housing Form-371. Step 10: Verify the
- accessible area of the RCS-to- -
exhaust-HEPA filter interface gasket
is free of radiological contamination.
32. RCS Exhaust HEPA Pressure Gauges Form-327. mist eliminator, RCS

exhaust HEPA filters: “HV-PDI-49,
HV-PDI-50, HV-PDI-517;

FRM-154. RCS outlet HEPA filters:

“HV-PDI-40, HV-PDI-41,
HV-PDI-42, HV-PDI-43,
HV-PDI-44, HV-PDI-45,
HV-PDI-46, HV-PDI-47,
HV-PDI-48”

33. RCS Flow Transmitter

Form-327. Ventilation monitoring

screen, WES-CPU-1: “Main exhaust

air flow”
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Table E-1. (continued).

Inspections Maintenance
Material and Equipment Required Radiological Control and Industrial Maintenance and Life Safety
(during retrieval operations) Operations Inspections Hygienist Inspections Preventive Maintenance

34. RCS Inlet HEPA Filter Bank Housing Form-371. Step 21: Verify each of

(RCS inlet HEPA) — the inlet HEPA filter duct openings -

is free of radiological contamination.
35. RCS Inlet HEPA Filter Bank Pressure Form-327. RCS Inlet HEPA Filters:
Gauges “HV-PDI-4, HV-PDI-5, HV-PDI-6, — —
HV-PDI-7”
36. RCS Pressure Gauge/Transmitter FRM-154. PGS #1: “HV-PDIT-1” — -
37. WES Inlet Filter Pressure Gauge Form-327. PGS #1: “HV-PDI-1” - -

38. WES Penthouse Ductwork and Damper _ _ _
Assembly

39. WES Temperature Transmitter

40. Transfer Area Inlet Fan - - -

Instrumentation and Control

41. Closed-Circuit Television (CCTYV)

Camera control unit for gloveboxes

Camera control units for digface cameras

RCS cameras

PGS cameras

CCTYV cabling - - -

Excavator control panel Form-292. Excavator preoperations
check Step 9: “CCTV monitor is - -
operable”
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Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial
Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

Lockable video storage

Monitor input select switch

Monitor
Pan and tilt actuators (5)
Remote function control matrix

Video disc recorder

Video equipment racks

Video monitor display and mounting hardware

FRM-154. RCS outlet HEPA filters:
“Closed-circuit television from
previous shift’s recording is backed
up per TPR-1802, set up and operate
the CCTV System”

42.

Criticality Alarm System (CAS)

Radiological Control (RadCon)
presence to provide support to
maintenance calibration

CA-RIA-1. Semiannual:
“Calibration”

Control panel (CAS)

Radiation alarm (CAS)

Radiation primary element (CAS)

FRM-154. Criticality Alarm System,
CA-RIA-I: “Station indicator #1-#3
Readout, first and second voting
module indicating switch, Power
supply module #1-#2 AC Power”

CA-RIA-1. Monthly: “Alarm
testing”

CA-RIA-1. Monthly: “Alarm
testing”

CA-RIA-1. Monthly: “Alarm
testing”
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Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial
Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

Radiation indicating alarm (CAS)

Radiation switch (CAS)

CA-RIA-1. Monthly: “Alarm
testing”

CA-RIA-1. Monthly: “Alarm
testing”

43. Drum Assay Trailer

RadCon presence to provide support;
RadCon routine checklist—fissile
material monitor (FMM) survey;
RadCon routine checklist—drum
laydown area survey; RadCon
routine checklist—source storage
survey

Heating and air for assay trailer

44. Advisory Alarm Switch with Yellow-
Enclosure

45. Emissions Monitoring

Form-327. General Housekeeping.
“Ensure emissions monitoring
sample is obtained per TPR-1805”

RadCon presence to provide support
to operations for changing sample of
record

Air conditioning coil

Alpha constant air monitor (CAM) flow
transmitter (box incorporating flow, pressure,
and temperature transmitter as well as flow and
temperature displays)

Data and power cabling

RM-ACU-1 Air conditioner for
the EMS. Monthly: “Inspect/clean
inlet air filter and condenser coil”
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Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial
Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

Emissions monitoring cabinet

Form-327. Emissions Monitoring
System, RM-CAB-1 at its door:
“EMS cabinet temperature, Pump #1
failure, Pump #2 failure”

Pressure switch for Sample Pump #1

Pressure switch for Sample Pump #2

Sample lines

Sample of record flow transmitter (box
incorporating flow, pressure, and temperature
transmitter as well as flow and temperature
displays)

Shrouded probes

Spare sample of record flow transmitter (box
incorporating flow, pressure, and temperature
transmitter as well as flow and temperature
displays)

Stack flow transmitter (box incorporating flow,
pressure, and temperature transmitter as well as
flow and temperature displays)

Stack monitor alpha monitor
Total line pressure indicator
Total line pressure transmitter

Total line temperature transmitter
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Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial
Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

46. FMM System (PGS 1, 2, and 3)

RadCon routine checklist—FMM
survey

Analyzer Control (Digi-dart)
Collimator

Data cabling

Electronic equipment cabinet

Eu-152 calibration sources

Flat panel computers

Host computer
Host printer

HP Ge detectors
Load cells
Monitor

Power cabling

Form-327. General housekeeping.
“Ensure the FMM panel PCs were
backed-up during the previous shift
to FMM host computer per
TPR-1803”; Form-327. General
Housekeeping. “Perform a hard
reboot of the FMM computers by
closing all programs and then
turning off for about 15 seconds
using the red ON/OFF switch on the
back of the computer”
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Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial

Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

Refrigerator unit (X-cooler)

On line, FMM #1 UPS battery
charge”; Form-327. PGS #2: “FMM
#2 UPS On line, FMM #2 UPS
battery charge”; Form-327. PGS #3:
“FMM #3 UPS On line, FMM #3
UPS battery charge”

Sample bucket — — —
Shielding Form-301. Step 4: “FMM is secure
and FMM shielding wall U-bolts are - -
in place and secured”
UPS Form-327. PGS #1: “FMM #1 UPS

47. “Stack Fan On” Green Pilot Light

Life Safety Systems

48. CO Gas Detectors

Carbon monoxide control panel

Carbon monoxide detectors

49. Emergency and Exit Lighting

N-N-0671 Emergency and Exit
Lights: Monthly: “Visual and

30 second functional tests”;
N-N-0671 Emergency and Exit
Lights: Annual: “1.5 hr functional

tests”
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Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial
Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

50. Emergency Equipment (eyewash station,
communication, RadCon spill kits, first aid kits)

SFE-SFE-0000 Eyewash Station.
Monthly: “Check for pressure,
water levels, damage, lighting”;
SFE-SFE-0000 Eyewash Station.
Semiannual: “Check for pressure
and lighting, flush system, add
preservative”

51. Fire Protection—PGS

1/4-in. FNPT fire water pressure gauges (pump
discharge to PGS)

1-1/4-in. fire water flow meter
Ashcroft 0-400 PSI pressure gauge (overall
pump discharge)

Battery enclosure

Butterfly supervisory alarm switch

Diesel fire pump

Form-327. Diesel Fire Pump,
FP-P-1: “Firewater pressure gauge
FP-PI-2”

Form-327. Diesel Fire Pump,
FP-P-1: “Firewater pressure gauge
FP-PI-7103”

Form-327. Diesel Fire Pump,
FP-P-1: “Battery No. 1 and 2”

Form-327. Diesel Fire Pump,
FP-P-1: “Fire Pump Diesel Fuel
Tank (level)”

FP-FP-0671 Fire Protection Diesel
Pump. Weekly: “System
inspection, Operational testing”;
FP-FP-0671 Fire Protection Diesel
Pump. Annual: “Electrical
Maintenance, Controller
Maintenance, Engine System
Maintenance, Flow condition of
pump”
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Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial
Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

850-gal fire protection tank

Form-327. Diesel Fire Pump,
FP-P-1: “Firewater tank, FP-TK-1,
Level (FP-LI-7101)”

Fire piping within the PGS

Level indicator on 850-gal fire protection tank

PGS fire suppression system (life
safety system). Monthly: “Per
NFPA 25”; PGS fire suppression
system (life safety system).
Semiannually: “PRD-158 Table 1b
valve tamper switches and water
flow devices and NFPA 727; PGS
fire suppression system (life safety
system). Annually: “NFPA 25”

Form-327. Diesel fire pump, FP-P-1:

“Firewater tank, FP-TK-1, level
(FP-LI-7101)”

52. Fire Protection—RCS and WES Dry Pipe
Systems

WMEF-671 LSS (life safety
system) PMs, fire alarm system.
monthly, quarterly, semi-annual,
annual: “Per PRD 158 Table 8a,
8b, and 8¢”

Air temperature switch (low)
Fire alarm panel

Heat traces
(FP-HTT-7101-02-03)

Horn/strobe

Form-327. Fire protection heat trace:

“Check Breaker N-LP-2 #35”;
Form-327. fire protection heat trace:
“Check Breaker N-LP-7105 CKT 17
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Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial
Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

Hydrants (RCS wall hydrant header)

Low air pressure supervisory switches
Manual fire alarm

Portable fire extinguishers

Post indicator valve

Sprinkler riser building (RCS)

Strobe
Water flow alarm switches

RCS and WES dry pipe system

WMF-671 LSS PMs, hydrant

header. monthly, semi-annual,;
WMEF-671 LSS PMs, hydrant

header. Annual: “Per PRD 158
Table 3a, 3b, and 3¢”

WMF-671 PMs, fire extinguishers.
Monthly: “Inspect per PRD-158
Table 9a and 9b”; WMF-671 PMs,
Fire Extinguishers. Quarterly:
“Inspect per PRD-158 Tables 9a
and 9b”; WMF-671 LSS PMs, fire
Extinguishers. annual inspection

WMF-671 LSS PMs, fire riser
building 671. Monthly, Semi-
annual, annual: “Per PRD 158
Table 1-1a, 1-1b, and 1-1¢”

WMEF-671 LSS PMs, RCS dry
pipe system, WES dry pipe
system. Monthly, quarterly, semi-
annual, annual: “Per PRD 158
Table 1-2a, 1-2b, and 1-2¢”
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Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial
Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

54. Fire Protection-RCS Deluge System

WMF-671 LSS PMs, RCS manual
deluge system. Monthly, quarterly,
semi-annual, annual: “Per

PRD 158 Table 1-3a, 1-3b, and
1-3¢”

Sprinkler riser building (deluge)

WMF-671 LSS PMs, fire riser
building 671. Monthly, semi-
annual, annual: “Per PRD 158
Table 1-1a, 1-1b, and 1-1¢”

55. Fire Protection-Excavator Ansul Fire
Protection System

Form-292. Step 3: “Fire suppression
system is operational. (Green power
LED is flashing and no alarm
condition exists.)”

ANSUL fire protection system
LSS Monthly and Semiannual:
“Maintenance Manuals pp. 25,
7-1, and 8-1”

Radiological Controls

56. Alpha CAMS (drum load out enclosure)

Daily operations check, daily filter
change, weekly source check,
monthly alarm check; Form-372.
Step 14: “Verify installation and
operation of an ALPHA 7 in-line
continuous air monitor”

RME-CAM-RW1 to -RW15,
RME-CAMCP-RW1 to -RW15,
RM-RIA-7153 Alpha 7A CAM
Calibration. Annual: “Calibrate
per TPR-6245”
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Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial
Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

57. Alpha CAMS (WES)

Daily Op check, daily air activity-
filter change, weekly source check,
monthly alarm check, Semiannual
source integrity check

RME-CAM-RWI1 to -RW135,
RME-CAMCP-RW1 to -RW15,
RM-RIA-7153 Alpha 7A CAM
Calibration. Annual: “Calibrate
per TPR-6245”

EMS alpha CAM sample Pump #1 and #2

Maintenance support of pump-filter
change

Vacuum pumps for environmental
monitoring system. Monthly:
“Inspect and replace filters”

Alpha CAM pumps

Maintenance support of pump-filter
change

Vacuum pumps for environmental
monitoring system. Monthly:
“Inspect and replace filters”

58. Alpha/Beta Glovebox

Alpha/beta scale—smear counter (glovebox)

Smear counting glovebox

Daily operations check, daily source
check

RME-SCTR-RW17 smear
counters (scaler). Annual:
“Calibrate per TPR 4930”

Form-373. Daily RadCon inspection

59. Alpha/Beta Scaler-Smear counters (swipes)

Daily operations check, Daily source
check

RME-SCLR-RW01, RME-SCLR-
RWO02 smear counters (scaler).
Annual: “Calibrate per TPR 4930”

60. Beta CAMs

Daily operations check, weekly
source check, weekly filter change,
monthly alarm check

RME-BCAM-RW67 to -RW69
beta continuous air monitors.
Annual: “Calibrate per TPR-843”

61. Hand Held Alpha and Beta/Gamma
Surveyor

Daily operations check, daily source
check

62. Hand Held Dose Rate Survey Meters

Daily operations check, daily source
check
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Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial
Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

63. Hand Held Neutron Surveyor _ Daily operations check, weekly _
source check

64. Hand Alpha Survey Meter _ Daily operations check, daily source _
check

65. Lapel air samplers — IH calibration prior to use —

66. Portable Air Samplers — — —

67. Radiological Monitoring—Personal Daily operations check, weekly RME-PCM-RW10,

Contamination Monitors (PCMs)

source check

RME-PCM-RW11 PCM-2
Calibration. Annual: “Calibrate
Per TPR-190”

68. Radiological Monitoring—Radiation Area

Monitors

Daily operations check, weekly
source check, monthly alarm check

69. Radiological Monitoring—Radiological

Control Information Monitoring System

As needed Radiological Control
Information Monitoring System
support

Structures

70.

All Modular Paneled Structures within the

WES

Emergency exit vestibule

Form-371. Step 10: RCS door is
closed and adequately taped (when
not in use).
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Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial
Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

Personnel access room

Personnel monitoring room

Form-371. Step 10: RCS door is
closed and adequately taped (when
not in use). Form-371. Step 21:
Verify each of the inlet HEPA filter
duct openings is free of radiological
contamination.

RadCon routine checklist—daily
control point survey

RCS

Locking rings, glove ports, bagout ports, glove
port covers, support rings, gloves and bags
(installed)

Transfer area

Form-371. Step 19: Verify that RCS
wall and wall/floor interface are free
of radiological contamination.
Form-371. Step 20: Verify that no
obvious cracking is present on the
RCS walls, floor, windows, and
ceiling.

Form-371. Step 1 and 2: Inspection
for glove integrity, proper
installation, and radiological
contamination. Form-371. Step 7:
Inspection for bag port integrity and
proper installation. Form-371.

Step 8: Inspection for transfer port
radiological contamination.
Form-371. Step 15: Inspection for
utility port cover seals.

Form-371. Step 10: RCS door is
closed and adequately taped (when
not in use).
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Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial
Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

71. Drum Load Out Enclosures _ - -
Drum load out Enclosures (Tents) Form-301. Step 1: “RCT inspection |Form-372. Step 2. “Verify outer
of PGS drum bag-out enclosure and |door zippers and Velcro seals are not
RCS are current”; FRM-154. damaged, function properly and that
PGS-all: “PGS#1—#3 tent they are free of radiological
combustible supplies limited to those |contamination”; Form-372. Step 3.
necessary to support a single shift of |“Verify integrity of windows, doors,
operations and excess waste seams, penetrations and fixtures and
removed; as viewed through the tent |that they are free of radiological
windows”’; FRM-154. PGS-all: contamination”; Form-372. Step 5. —
“PGS#1—#3 Area marked outside |“Verify the integrity of the
tent below platform is free from HEPAfiltered ventilation system’s
storage of combustible materials” connections to the tent”; Form-372.
Step 6. “Verify tent is free of tears,
loose seams, cuts, or any other loss
of integrity”’; RadCon Routine
Checklist—Weekly smoke test of
containment tents
Drum load out enclosures (filter stands) — 7 *
Drum load out lift tables Form-372. Step 1: “Verify hand
tools, drum lifts, and other
- components are covered where —
possible to minimize
decontamination”
72. Exhaust Stack * — *

Exhaust stack drain

Structural support and foundation

Form-327. Main exhaust: “Main
stack is drained per TPR-1805”
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Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial
Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

73.

Facility Floor Structure

Floor decking and plate
Floor framing
Floor structure (inside RCS)

Floor structure (outside RCS )

Temporary floor plate (for equipment weight

distribution)

74.

Packaging Glovebox System

Cart protection spill pan
Cart protection structure
Glovebox drum-out ring covers

Glovebox windows

Form-372. Step 14: “Verify three
randomly selected areas of the
outside of PGS walls are free of
radiological contamination.”
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Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial
Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

Locking rings, glove ports, bagout ports, glove
port covers, support rings, double door transfer
container (french can), gloves (installed)

Form-372. Step 1: “Verify all gloves
are inspected for integrity and proper
installation.”; Form-372. Step 2:
“Verify that external surfaces of all
gloves are free of radiological
contamination”; Form-372. Step 5:
“Verify Bag-in/bag-out port is
inspected for integrity and proper
installation of transfer sleeve”;
Form-372. Step 6: “Verify
Bag-in/bag-out port is free of
radiological contamination”;
Form-372. Step 7: “Verify the
exterior surfaces of the double door
transfer container are free of
radiological contamination”;
Form-372. Step 15: “Verify the
exterior surfaces of two blank
gloveport covers (randomly selected)
are free of radiological
contamination.”




0¢-d

o

LEED IRV

Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial
Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

Hoist, hoist motor, and hoist trolley

Manual controller

Material transfer cart system

Drive system, drive motor, and drive screw
Drive transfer cart and auxiliary transfer cart
Motor starters and cart motor VFD

Shaft seal

Speed reducer

Operating platforms

Form-301. Step 3: “Perform
functional check of the glovebox
hoist: (1) any obstructions to the use
of the hoist, (2) check upper limit
switch, (3) hoist moves in the
commanded directions, (4) check
trolley limit switches, (5) check
hook for deformation, chemical or
heat damage, or cracks, (6) check
that hook swivels freely, (7) inspect
chain for nicks, gouges, distortion,
wear, cracks, and corrosion, and
(8) inspection tag is current.”

PG-PGS-0671 Project glovebox
hoists. Monthly: “Inspection of
hoist components”

Form-372. Step 14: “Verify three
randomly selected areas of the
outside of PGS walls are free of
radiological contamination.”
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Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial
Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

Packaging gloveboxes

PGS/RCS boot seal

PGS glovebox lighting

Form-301. Step 2: “One to two
gallons of fire suppressant and
absorbent are staged in the
glovebox”

Form-372. Step 14: “Verify three
randomly selected areas of the
outside of PGS walls are free of
radiological contamination.”

Form-371. Step 5: Verify the visible
and readily accessible portions of the
PGS-to-RCS interface gasket are
free of obvious damage. Form-371.
Step 6: Verify that the gasket
provides an adequate seal by doing a
radiological survey of the readily
accessible portions of the PGS-to-
RCS interface gasket; Form-372.
Step 3: “Verify gasket between the
PGS and RCS is inspected for
integrity”; Form-372. Step 4:
“Verify the readily accessible
portions of the exterior gasket
between the PGS and RCS are free
of radiological contamination.”

75. Trailers—RadCon

Change trailer

RCT trailer

RadCon routine checklist—change
trailer survey

RadCon Routine checklist—RCT
trailer survey
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Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial
Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

76.

Weather Enclosure Structure

Computer (HVAC and EMS)

Interior and exterior WES lighting
(normal power)

Interior and exterior WES lighting
(standby power)

Uninterruptible power supply (UPS)

WES

Form-327. Ventilation monitoring
screen, WES-CPU-1: “WES ambient
temperature and main exhaust air
flow”; Form-327. emissions
monitoring screen, WES-CPU-1:
“WES ambient temperature, stack
flow, sample of record flow, sample
flow alpha CAM, total stack flow,
total sample flow”; Form-327,
emissions monitoring screen, WES-
CPU-1: “total stack flow, Total
sample flow”

Form-327. WES-UPS-800: “On
line,” Form-327. WES-UPS-800:
“Battery charge,”

Form-327. WES-UPS-1: “On line.”
Form-327. WES-UPS-1: “LCD
display screen”

RadCon routine checklist—Weekly
WMF-671 Survey; RadCon routine
checklist—Daily 4 hour air sample
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Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial
Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

Miscellaneous

77. Dust Suppression System _ — -
Control panel - - -
Electric resistance heater — - -
Manual controller, hand control - - -
Level switch low — — -
Pump _ _ _
Receiver tank Form-327. plant air: “DSS tank, _ _

DS-TK-7101, fluid level”
Solenoid valve — — -
Temperature element, primary — - —_
Water filter - - -

78. Electric Drum Handler (in WES) Form-327. General housekeeping:

“Drum handler(s) battery charged at - -
or near capacity”’

79. Electric Drum Handler Charging Station - — Annual inspection

80. Electronic Scale (drum weight) - - Annual calibration

81. Fire Suppression Material (magnesium Form-327. General housekeeping.

oxide) “RCS ...magnesium oxide sand (fire

suppressant) bins are at least 3/4 full
using the yellow line as the full
mark”
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Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial
Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

82. Forklift LD-FL-RWO1 forklift battery.
- - Monthly: “Check SG, temp, volt,
electrolyte level”
83. Laundry (used for RCS entry or PGS work) - RadCon routine checklist—RWMC _
clean laundry survey
84. Liquid absorbent (WYK safety sorbent) Form-327. General housekeeping.
“RCS liquid absorbent bins are at _ _
least 3/4 full using the yellow line as
the full mark”
85. Material Bins — — _
86. Overburden Chamber/Cartridge Assembly WMF-671 overburden lift
assembly hoist. Monthly: “Check
_ _ brake slippage, controls
operability, check limit switches,
visually inspect hook,
inspect/clean chain”
87. Overburden Soil Sacks (full) - - -
88. Personnel Lockers _ _ _
89. Pit Guard Rail/Fall Protection T _ -
90. Portable electric tools (Sawzall, Nibbler, shop

vac, long list of hand tools, 55-gal drum rigging)

91.

Portable HEPA Vacuums

RadCon routine checklist— portable
HEPA vacuums survey

92.

Storage Cabinets

93. Underburden Sampling Equipment (tubes

and shipping containers)
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Table E-1. (continued).

Inspections

Maintenance

Material and Equipment Required
(during retrieval operations)

Operations Inspections

Radiological Control and Industrial
Hygienist Inspections

Maintenance and Life Safety
Preventive Maintenance

94. Waste Sampling Equipment (french cans,
sample refrigerator, spoons, bottles, pipettes)

Form-327. Sample refrigerator:
“Sample refrigerator temperature”

95. Sample Shipping Containers

Form-461.02
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Appendix F

Underburden Sample Results

Underburden core sampling performed by the OU 7-10 Glovebox Excavator Method Project was to
characterize underburden soil to collect data on contaminants of interest to support subsurface migration
evaluations.” Five cores and one duplicate location were sampled for project evaluation. Subsamples were
collected from various core intervals to support identification of concentration gradients as a function of
depth including radiological measurements using both alpha and gamma spectroscopy, volatile organic
compound measurements using gas chromatography mass spectroscopy, and soluble anions and cations
(and metals) using ion chromatography and inductively coupled plasma, respectively. The results from
analyses of the underburden cores are included in Tables F-1 through F-5.

a. The Project work scope did not include performance of these subsurface migration evaluations.
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Table F-1. Planned vs. actual underburden core locations.

Planned Radius (r) £ 0.5 ft ~ Approximate  Approximate
Actual (from excavator True Angle Apparent Depth Number of
(date pivot point 05 Angle 6 £5 Range Intervals Sampled
Core Name collected) [origin], [ft]) (degrees) (degrees) (ft) at Laboratory
P9-CORE-1* Planned 10.5 37 59 11to 12.5 3+ 4-in intervals
5
Actual (4 @4in;
(02/08/04) 10.6 37 — 1498 1 @2in)
intervals
P9-CORE-2? Planned 8 52 70 11to 13 6 4-in intervals
6
Actual S @4in;
(02/08/04) 8.0 2 - 1608 T @2in)
intervals
P9-CORE-3° Planned 9.5 72 80 11to 16 13+ 4-in intervals
Actual .
(02/20/04) 11.56 80 — 15.5 6 4-in intervals
P9-CORE-4° Planned 14 95 93 11to 15 12 4-in intervals
5
Actual (4 @4in;
(02/20/04) 10.96 100 — 154 1 @35in)
intervals
P9-CORE-5A"  Planned 12 117 107 11to 12.5 3+ 4-in intervals
Actual .
(02/20/04) 8.8 120 — 14.59 6 4-in intervals
3+ 4-in intervals
P9-CORE-5B"  Planned 11.5 117 107 11to 12.5  (quality control
duplicates)
Actual .
(02/20/04) 11.08 110 — 15.69 3 4-in intervals

a. In certain subsamples from Cores 1, 2, and 5A that have low levels of TRU contaminants, the variations in the relative abundance of
Pu-239 and Am-241 are suggestive of chemical transport processes, and indicate that these core subsamples may provide suitable material
for future evaluations of in situ contaminant migration.

b. Preliminary evaluation of the relative abundance of TRU elements within subsamples from Cores 3, 4, and 5B suggests that this

contamination most likely resulted from mixing of waste and underburden soil during waste retrieval.
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Table F-2. Alpha spectroscopy results for underburden core samples.™”

OU 7-10 GLOVEBOX EXCAVATOR METHOD PROJECT Underburden Sample Alpha Spectroscopy Resuits By Analyte (in pCi/g)
Underburden . Sample Samgle g g g = g g ] g g g g g
Core Analysis Sample Level Top | 2" Am-241 § 5 Np-237 § g Pu-238 § 5 Pu-239 § g U-234 § 5 U-235 § g U-238 § 5
Location Method Nurnber (in inches) Bottom = = =Y = =Y = = O
(in nches)
Concentration I nertainty Concentration Uncertainty Concentration I ncertainty Concentration Uncerainty Concentration I ncertainty Concentration Uncertainty Concentration I ncertainty
PAGIIIADIGA 0 4 1.0ZE+00 2.08E-01 5.28E-01 5.40E-02 I u 1.42E-01 4. 24E-02 I 5.01E-01 1.12E-01 u T.83E-01 1.72E-01
PAGUIB0IGA 4 g [8A) 5.81E-01 5.92E-02 6.89E-02 2.53E-02 J 1.47E+00 2.61E-01 6.63E-01 1.50E-01 u 9.07E-01 2.06E-01
PS-CORE-1 Alpha Spec POGIIICO194A g 12 I 6.68E-01 701E-02 u 2.68E-01 6.62E-02 I 5.45E-01 1.75E-01 7.09E-02 2.857E-02 I 7.76E-01 1.73E-01
POGIIEDNISA 12 16 u 578E-01 8.51E-02 u 2.60E-01 6.41E-02 I 4.57E-01 1.05E-01 u 8.03E-01 1.76E-01
20 22+
POGUI2ZADISA 0 4 1.60E+02 2.39E+01 744E-01 9 90E-02 2. 19E+00 4.19E-01 9 38E+01 1.48E+01 7.44E-01 1.67E-01 5.07E-02 2.37E-02 I 4.59E-01 1.17E-01
PAGUZE01RA 4 g uI u 3.32E-02 1.57E-02 J 1.77E-01 5.02E-02 I 9.30E-01 2.02E-01 5 60E-02 2.54E-02 I 5.05E-01 1.27E-01
F9-CORE-Z Alpha Spec PAGUIZCO15A g 12 u 5.59E-01 3.63E-02 I u 5.88E-02 2.24E-02 I T.8ZE-01 1.73E-01 1.00E-D1 3.71E-02 I 4.30E-01 1.Z3E-01
PAGUIZENLSA 12 16 u 6.42E-01 6.08E-02 5.86E-02 2.60E-02 J 1.70E-01 4. 80E-0Z I 5.37E-01 1.Z3E-01 6.11E-02 2.69E-02 I 5.62E-01 1.39E-01
POGUI2G0194A 20 22+ I 4.24E-01 4.91E-02 I 5.86E-02 2.60E-02 J 1.70E-01 4 30E-02 I 4.08E-01 9. 7E-02 u 3.86E-01 973E-02
POGUISADISA 0 4 2.29E+03 3.51E+02 1.94E+01 2.01E+00 2.25E+02 2. 86E+01 1.30E+04 1.45E+03 2.37E+00 5.36E-01 J u 4.11E-01 1.49E-01 J
POGUISEOI9A 4 g 6.50E+01 1.31E+01 5.35E-01 1.87E-01 I 1.29E+02 1.79E+01 1.17E+02 1. 71E+01 1.07E+00 3. 16E-01 J uI 6.97E-01 2.31E-01 J
PS-CORE-3 Alpha Spec POGUISCO194A g 12 2.36E+00 4.43E-01 1.17E-01 2.24E-02 [8A) 1.40E+01 1.38E+00 7.21E-01 1.50E-01 J uI 3.83E-01 9 46E-02 J
PAGUSEQNLSA 12 14 1.53E+01 2.75E+00 6.13E-01 9.44E-02 [SA) 2.38E+00 3.45E-01 5.40E-01 1.32E-01 J 8} 4.43E-01 1.13E-01 J
PAGUISGO1RA 20 22+ 3.80E+00 6.31E-01 5.59E-01 3. TJE-0Z [SA) 1.47E+00 2.26E-01 I [SA) u [SA)
PAGUIAADITA 0 4 1.36E+03 2.34E+02 3.43E+00 9.22E-01 1.27E+02 1.94E+01 6. 15E+03 TS9E+0Z [SA) u u
PAGUIAB01FA 4 8 2.25E+03 4. 58E+02 1.20E+01 1.68E+00 1.43E+02 3.05E+01 6. 70E+03 1.13E+03 1.01E+00 4. 16E-01 J u u
P-CORE-4 Alpha Spec POGUIACO194A g 12 1.72E+03 3 1ZE+02 1. 14E+01 1.11E+00 1.12E+02 2.0ZE+01 7.10E+03 1.04E+03 1.13E+01 2. 18E+00 6.30E-01 2.64E-01 I 4.94E-01 2.08E-01 J
POGUISEDNISA 12 16 8.53E+02 1.33E+02 1.83E+00 2.97E-01 5.95E+01 1.15E+01 3. 70E+03 5.38E+02 6.59E-01 248E-01 J u [8A)
POGUIAGO19A 20 22+ 4 26E+02 7.07E+01 2.87E+00 4.39E-01 3.04E+01 5.94E~+00 1.74E+03 2.60E+02 [8A) u [8A)
POGII3ADISA 0 4 9. Z6E+03 1.71E+03 3.67E+01 1.02E+01 9. 96E+02 2.93E+02 5 85E+04 Q65E+03 2.06E+00 5.93E-01 u u
PAGUSE01RA 4 g 5.94E+04 1.13E+04 1.44E+01 6.24E+00 3.45E+03 T54E+02 2.24E+05 3.43E+04 4 BRE+00 1.11E+00 J T91E-01 3.23E-01 I 9.18E-01 3.22E-01 J
P3-CORE-54 | Alpha Spec PAGUI3CO154A g 12 4 65E+00 9.23E-01 u u 1.13E+01 2.21E+00 1.51E+00 4.36E-01 u u
PAGIUI3EQNLSA 12 16 THIEFDZ 1.57E+02 u 4. 59E+01 1.61E+01 J 2 BREF03 4. 56E+02 3.01E-01 3.39E-01 J u T46E-01 3.22E-01 J
PAGUI3G0154A 20 22+ 2. 50E+00 5.78E-01 5.22E-01 941E-02 7.T8E-01 3.25E-01 J 1.21E+01 2.30E+00 4.85E-01 2.15E-01 J u 3.91E-01 1.95E-01 J
POGUI4AD19A 0 4 9.94E+03 1.79E+03 3.03E+01 1.07E+01 I 6. 13E+02 2. 24E+02 J 5.08E+04 A 12E+03 1.37E+00 6. 10E-01 J u u
POGUI4B019A 4 g 3.69E+03 5. 94E+02 2.58E+00 2.89E-01 1.94E+02 3.83E+01 1. 10E+04 1.89E+03 1.90E+00 6. 18E-01 u u
PR-CORE-5B Alpha Spec POGUI4C0194 g 12 1.12E+03 1.6EE+02 1.53E+00 1.88E-01 8. 19E+01 1.70E+01 5 14E+03 B.69E+02 1.18E+00 3.73E-01 J u u
12 16
20 22+
Data Validation Flags:
none = The analysis was performed and radioactivity was detected (Le, the radioanalytical result is statistically positive at the 95% confidence level and 1z above the MDC). The radionuclide
is considered to be present in the sample. Footnotes:

U = The analysis was performed, but no radioactivity was detected (e, the radioanalytical result was not statistically posttive at the 5% confidence level andfor the result was below the MDC).
The radi ficde is not considered to be present in the sample. Values associated with "U" flagged results are not provided.

J = The analysiz was performed and radioactivity was detected (1 e, the radioanalytical result iz statistically positive at the 95% confidence level and iz above the MDC). However, the result
15 questionable due to analytical andfor laboratory quality control anomalies and should therefore be used only as an estinated (approzmated) quantity. Analytical andfor quality control
anomalies mnclude items such as: laboratory duplicate imprecision, unsatisfactory analytical welds, msufficient laboratory control sample recoveries, unacceptable PE sample results,
instrument calibration problems, wmproper sample preservation, etc. Fhe radionuclide is considered to be present, but the result may be ingccurate or imprecise.

1T = The analysis was performed and the result is lighly questionable due to serious analytical andfor laboratory quality control anomalies. The use of such a result 12 strongly discouraged. Serious

analytical andfor quality control anomalies include items such as: significant blank contamination, known photopeak interferences or photopeak resolution problems, known matriz
interferences, unacceptable laboratory control sample recovereies, serious mstrument calibration problems, inproper sample preservation, etc. The radionuclide may or may not be present
and the result is considered highly questionable. Values associated with "UJ" flagged results are not prowided.

" . "= No sample obtaned at specified depth.

a. In certain subsamples from Cores 1, 2, and SA that have low levels of TRU contaminants, the variations in the
relative abundance of Pu-239 and Am-241 are suggestive of chemical transport processes, and indicate that these
core subsamples may provide suitable material for future evaluations of in situ contaminant migration.

b. Preliminary evaluation of the relative abundance of TRU elements within subsamples from Cores 3, 4, and 5B
suggests that this contamination most likely resulted from mixing of waste and underburden soil during waste
retrieval.
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Table F-3. Gamma spectroscopy results for underburden core samples.™”

OU 7-10 GLOVEBOX EXCAVATOR METHOD PROJECT Underburden Sample Gamma Spectroscopy Results By Analyte (in pCi/g)®
Underburden . Sample Sample E = E 5 E = § 5 E = E = E 5 E =
Core Analysic Samgle Level Top | =" Am-241 23 Cs-137 373 Np-237 23 Pa-233 373 Pu-230 33 Pu-241 33 Th-234 373 U237 33
Location Method Number {in nches) .B.ottom = = < = = = = = =
{in inches)
Concentration | Uncertaintsy Concentration | Uncertainty Concentration | Uncertaint Concentration | Uncertaint Concentration | Uncertaint Concentration | Uncertaint Concentration | Uncertainty Concentration | Uncertaint
POGUIANISA 0 4 LOGE+00 | 1.20E-01 950E-02 | 1.24E-02 LIGE+01 | 2.76E+00 U
PIGUIBDI9A 4 8 L26E+01 | 1.91E+00 U
PS-CORE-1 | Gamma Spec [ POGUIC0194 8 12 1L25E+01 | 2.23E+00 u
PAGUIENSA 12 14 U
: 20 22+ : - - ! - ! ! - ! - r {r - - r { - - ! | - [ - I | - | - |
POGUZANIDA 0 4 4. 71E+01 | 3.64E+00 U
PAGUZE0I9A 4 g 8 8. 63E+00 2.32E+00 8
PO-CORE-2 | Camma Spec | POGUICDI0A 8 12 U | s04E+o0 [ 2.63E+00 U
POGUZENISA 12 16 | vmEm | zi7E0z || U | s1zE+00 | z.67E+00 U
PAGU2G01948 20 22+ |5 3. 60E+00 1.96E+00 |5
POGUSANIDA 0 4 S.6TE+0Z | 5.32E+01 L63E-01 | 1.68E-02 | T | U | 149E+03 | 1goE+0z || U
POGUSBOIGA 4 8 375E+00 | 4.66E-01 952E-02 | 199E-02 | I U
P9-CORE-3 | Gamma Spec | PIGUSCDI94 8 12 U
POGUSENIGA 12 16 U
PIGUSCO19A 20 22+ U
PAGUAADIRA 0 4 4. 37E+03 3.49E+02 1.57E-01 1.75E-02 J u 1. 54E+04 1.52E+03 u
PAGUAEDIRA 4 g 4.57E+03 3.56E+02 3.14E-01 4.16E-02 J u 1.64E+04 1. Z6E+03 755E+00 6.64E-01
PI-CORE-4 Garmma Spec PAGUACOI9A [ 12 4. 51E+03 346E+02 1.40E-01 1.36E-02 J 8 1.43E+04 1.37E+03 5.92E+00 . 36E-01
POGUAENIGA 12 16 3.32E+02 | 3.19E+01 U | L3E+03 | 130E+02
PAGUAGI10A 20 22+ 6.03E+02 5.68E+01 6.99E-02 1.50E-02 J u 2.03E+03 1.89E+02
PIGU3ANISA 0 4 7.90E+03 | 5.89E+02 8.72E-02 | 1.25E-02 | J U | 3.09E+04 | 2.55E+03 L97E+00 | 2.57E-01
POGUIB01GA 4 8 LASE+04 | 1.13E+03 LI0E-01 | 138E-02 | T U | 749E+04 | 6.55E+03 SA0E+00 | 5.29E-01
P9-CORE-5A4 | Gamma Spec | POGU3CDI94 3 12 2.07E+00 | 3.14E-01 | U | toze+o0 | zioE0r || U U
PIGU3IENISA 12 16 5BIE+02 | 5.43E+01
POGUICH19A a0 22+ 9.73E-01 | 1.31E-01 | U | soE-m | zi7Ee0r ||
PIGU4ANISA 0 4 7.53E+04 | 5.23E+03 4.93E-01 | 5.34E-02 | I LTIE+05 | 172E+04 3.67E+05 | 5.37E+04 U | zz7E+01 | 172E+00
PAGU4E0IRA 4 g 1.0ZE+04 7.58E+02 3.50E-01 9.30E-02 J 3.58E+04 2.63E+03 5. 22E+04 9. 15E+03 8 2.93E+00 3.91E-01
P3-CORE-5B Gamma Spec PAGU4C0O15A 12 7.99E+03 6. 23E+02 2.45E-01 2.63E-02 J 2.95E+04 2.15E+03 8 2.90E+00 3.92E-01
- 12 14 - - - - - - - - - - - - - - - -
- 20 22+ - - - - - - - - - - - - - - - -
Drata Walidation Flags:
none = The analysis was performed and radioactivity was detected (Le., the radioanalytical result is statistically positive at the 95% confidence level and is above the MDC). The radiomclide
iz considered to be present in the sample.
T= The analysis was performed, but no radioactivity was detected (i.e., the radioanalytical result was not statistically positive at the 25% confidence level andfor the result was below the MDC).
The radionuclide is not considered to be present in the sample. Values associated with "U" flagged results are not provided.
I'= The analysis was performed and radioactivity was detected (ie, the radioanalytical result is statistically positive at the 95% confidence level and is above the MDC). However, the result Footnotes:
is questionable due to analytical andvor laboratory quality control anomalies and should therefore be used only as an estimated (approzimated) guantity. Analytical and/or quality control a. In certain subsamples from Cores 1, 2, and 5A that have low levels of TRU contaminants, the variations in the
anomalies inchide items such as: laboratory duplicate imprecision, unsatisfactory analytical yields, insufficient laboratory control sample recoveries, unacceptable PE sample results, relative abundance of Pu-239 and Am-241 are suggestive of chemical transport processes, and indicate that these
instrument calibration problems, improper sample preservation, ete. The radionuclide is considered to be present, but the result may be inaccurate or imprecise. core subsamples may provide suitable material for future evaluations of in situ contaminant migration.
UT = The analysis was performed and the result is highly questionable due to serious analytical andfor laboratory quality control anomalies. The use of such a result is strongly discouraged. Serious
.analytical andfor quality control anomalies include items such as: sig@c@t hlank conta.r.njnat.ion, known photopeak interferences or photopea.k resolgﬁon p_roblems, known mateix b. Preliminary evaluation of the relative abundance of TRU elements within subsamples from Cores 3, 4, and 5B
interferences, !?maccei.atable la.boratory co.ntrol sample recovereies, setious instrament calibration problems., itmproper sample preservation, etc. The radionuclide may or may not be present suggests that this contamination most likely resulted from mixing of waste and underburden soil during waste
atid the resultis considered highly questionable. Values associasted with "UT" flagged results are not provided. retrieval.
" - "= Mo sample obtained at specified depth.
a. Analytes for gamma spectroscopy also included Ag-108m, Ag-110m, Ce-144, Co-60, Cs-134, Eu-152, Eu-154, Eu-155, Mn-54, Bu-106, 3b-125, and Zn-65. Results for these radionuclides are not shown as they were not detected.
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Table F-4. Volatile organic compound results for underburden core samples.

OU 7-10 Glovebox Excavator Method Project

Underburden Sample Volatile Organic Compound Results by Core Location

Underburden
PO-CORE-SB PO-CORE-SA PO-CORE-4 PO-CORE-3 PO-CORE-2 PO-CORE-1
Core Location
Samnple Series
PaGU4 FIGU3 POGUG P3GUS FIGU2 PAGUIL
Mumbet|
Analysis Sample Compound ]Z_)ata_ Sarnple Compound ]Z_)ata_ Sample Cormpound [_)ata_ Sample Compound ]Z_)ata_ Saraple Compound Sample Compound Data_
Compound l\ulet.hml Sample Top - Bottom | Concentration Validation |Top - Bottorm| Concentration Walidation | Top - Bottom|  Cloncentration WValidation |Top - Bottom|  Cencentration Walidation |Top - Bottom| Concentration Top - Bottom|  C'oncentration Validation
Segment [D (m nches) (in ug/’kg) Flag {in inches) (in ug/kg) Flag {in mches) (in ugkg) Flag (m inches) {in ugkg) Flag {in mches) (in ug/kg) (i inches) (in ug’kg) Flag
1.1,1-Trichloroethane SWWE2608 B 4- 8.80E+00 2 30E+00 4.00E+01 3.10E+04 -2
1,12 2-Tetrachloroethane SWE2608 B 4- 1.20E+01 2.50E+03 -8
1.1 2-Trichlaro-1 2 2-trifluoroethane SWWE2EOB B 4- 2.90E+01 -8
1.1 2-Trichlaroethane SWWE2EOB B 4- 3.00E+01 -8
1 1-Dichlorosthane SWE260E B 4- 1 1.30E+02 -8
1,1-Dichlorosthene SWWE260B B 4- 3.60E+00 -2
1.2-Dichloroethane SWE260B B - 7.90E+01 -8
1.2-Dichloropropane SWE2E0E B 4- 1.20E+01 -8
2-Butanone SWE2E08 B 4- 3.50E+01 -3
2-Hexanone SWE2E0E B 4- 9. 60E+00 -3
4-Meathyl-2-pentanone SWE2B0B E 4- uJ 2. 70E+02 -2 B.10E+00
Acetone SVWB2608B B 4- 2.40E+02 -8 1.00E+01
Benzene SWE2E0E B 4- 1.G0E+DL
Carbon tetrachloride SVYB2608 B 4- 1.90E+01 4.40E+01 5. 20E+02 1.20E+035
Chloroform SWwB2608 B 4- 1.50E+01 3 60E+00 3.70E+02 1.50E+04
cis-1 2-Dichloroethene SWE2608 B 4- 5.00E+00
Ethylbenzene SWWE2EOE B 4- 4. 20E+01
Methylene chloride SWE2EDE B 4- 2.50E+01
o-Xylene SVWB2608B B 4- TEOE+DL
Tetrachlorasthene SWE260E B 4- 3.20E+03 1 4.8 2.50E+06 4.3
Toluene SVwB2608 B 4- Uz 4-8 4.00E+00 J 4-8 1.10E+04 4-2
Trichloroethene SWE2608 B 4- 5 40E+02 1 4-8 1.30E+05 4-8
Xylene, meta andfor para isomers SWVWE2EDB E 4-8 1.20E+02
1,1, 1-Trichloroethane SWE260B G - 5.40E+00
1,12 2-Tetrachloroethane SWa2608 G -
1,1 2-Trichloro-1 2 2-trifluoroethane SWE2608 &) -
1,1 2-Trichloroethane SWE2608 [ -
11-Dichlaroethane SWWE2EOB G -
1,1-Dichlaroethene SWVEZEOE G -
1.2-Dichlorosthane SWWa2E0B G -
1.2-Dichloropropane SWE2E0E &) - - u
2-Butanone SWE2608 G - - U
2-Hexanone SWE2E0E G - - 20-24 u
4-Methyl-2-pentanone SWE2E0B G - - 20-24 U
Acetone SVWEZEOE 5 - - 20-24 U
Benzene SWE2E0E =] - - 20-24 [SA)
Carbon tetrachloride SWE2E0E =] - - 20-24 2.20E+00 7.20E+00
Chloroform SVWB2608 G - - 20-24 1.00E+01 3.00E+01
cis-1 2-Dichloroethene SWE260B G - - 20-24
Ethylbenzene SWE2E0E G - - 20-24
Iethylene chloride SWE2E08 G - - 20- 24
o-Kylene SWE2E0E [&] - - 20-24
Tatrachloroethens SWEZEDB 5] - - 20-24 7.50E+01
Toluene SVWB2608B G - - 20-24 ur 20- 24 2.30E+00
Trichloraethene SWEZEDB G - - 20-24 2.30E+01
Xylene, meta and/or para isomers SVWE2E08 G - - 20-24

Data Validation Flags:

none = Confirmed identification - the compound is considered to be present in the sample.

U= The compound was analyzed for but was not detected. Values associated with "U" flagged results are not provided in this table. [Mote: Bample quantitation limits are available in the O 7-10 GEM Project VO limitations and validation reports submitted to EPA and Idaho DEQ under separate cover]
JI= The compound was positively identified in the sample, but the associated namerical value may not be an accurate representation of the amount actually present in the environmental sample. The data should be seriously considered for decision-making and are usable for many putposes

UI= The compound was analyzed for but was not detected The associated sample quantitation limit is an estimated quantity. Values associated with "UI" flagged results are not provided in this table [Mote: Sample quantitation limits are available in the O 7-10 GEM Project VOO limitations and

walidation reports submitted previously to EPA and Idaho DEQ under separate cover]

Z= The compound was positively identified in the sample, however the compound recovery was slightly outside acceptance limits.

UZ = The compound was analyzed for but was not detected. The Z denotes compound recovery slightly outside of acceptance limits.

UM = The compound was analyzed for but was not detected. The I denotes a modeled compound.

" - "= No sample obtained at specified depth.

Other Compounds Analyzed For But Not Detecied in Any Sample:

Bromodichloromethane, Bromoform, Bromomethane, Carbon Disulfide, Chlorobenzene, Chlorodibromomethane, Chloroethane, Chloromethane, cis-1,3-Dichloropropene, Styrene, trans-1.2-Dichloroethene, trans-1 3-Dichloropropene, Trichlorofluoromethane, and Winyl Chloride
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Table F-5. Cation-anion results for underburden core samples.

OU 7-10 Glovebox Excavator Method Project

Underburden Sample Cation and Anion Results by Core Location

Underburd
I P9-CORE-SB P9-CORE-SA PO-CORE-4 P9-CORE-3 P9-CORE-2 P9-CORE-1
Core Location
3 le Senl
SR S PIGU4 PIGU3 PIGUS PIGUS PIGUZ PIGUI
Mumber
) e Saraple ) Data Saraple Diata Saraple ) Diata Sarnple ) Data Saraple . Diata Saraple ) Diata
Compound Analysis Sample Top - Bottom A{lﬂl}’t? Units Validation | Top - Bottom A{lﬂl}’t? Units | Validation | Top - Bottor A{lﬂl}’t? Units | Validation | Top - Bottor A{ml}Te Units | Validation | Top - Bottom A{lﬂl}’t? Units | Validation | Top - Bottor A{lﬂl}’t? Units | Validation
Method Segmeat 1D {in inches) Conec. Flag {in inches) Conc. Flg {in inches) Conc. Flag {in inches) Conc. Flag {in inches) Conc. Flig {in inches) Conc. Flag
MG MG MG MG MG
Calzium SWWEO10B F LELCHED LEACHED LELCHED LELCHED LEACHED
- - 16-20 4.40E-02 LIt 16-20 3.80E-01 s 16-20 4.40E-01 s 16-20 1.20E-01 LIt 16-18 8 20E-02 iG
MG MG WG MG MG
Chramiurm SWED10B F LEACHED LE&CHED LEACHED LEACHED LE&CHED
- - 16-20 1.50E-05 jiss 16-20 1.00E-05 L&) 16-20 5.00E-06 L&) 16-20 4.30E-06 jiss 16-18 6.00E-06 jie]
MG MG MG
Iron SWEDTOE F LEACHED LEACHED LEACHED
- - 16-20 2.80E-03 jiss 16-20 u 16-20 5 70E-03 jie] 16-20 4. 60E-04 jiss 16-18 u
MG MG MG MG MG
Magnesium SWED10B F LEACHED LE&CHED LEACHED LEACHED LE&CHED
- - 16-20 1.60E-02 jiss 16-20 1.20E-01 L&) 16-20 1.50E-01 L&) 16-20 3.80E-02 jiss 16-18 3.10E-02 &)
MG MG MG MG MG
Manganese SWWEO10B F LELCHED LEACHED LELCHED LELCHED LEACHED
- - 16-20 2.00E-05 LIt 16-20 2.00E-03 s 16-20 4.80E-05 s 16-20 5. 00E-06 LIt 16-18 2.00E-06 I3
MG MG MG MG MG
Puotassium SWED10B F LEACHED LE&CHED LEACHED LEACHED LE&CHED
- - 16-20 1.20E-02 Jiss 16-20 2. 30E-02 jis] 16-20 2 40E-02 jis] 16-20 1 10E-02 Jiss 16-18 3. 30E-03 jis]
MG MG MG MG MG
Sodium SWWEO10B F LELCHED LEACHED LELCHED LELCHED LEACHED
- - 16-20 1.40E-01 LIt 16-20 1.20E-01 s 16-20 5. 70E-01 s 16-20 5.50E-01 LIt 16-18 5. 10E-01 I3
G G MG G G
Strortium SWEDTOE F LEACHED LEACHED LEACHED LEACHED LEACHED
- - 16-20 2.50E-04 i 16-20 1.90E-03 ey 16-20 2.30E-03 ey 16-20 6. 30E-04 i 16-18 4.70E-04 iG
Bromide SWIO0SE F
- - 16-20 1.10E-01 GG 16-20 1.10E-01 GG 16 - 20 1.10E-01 UGG 16-20 1.10E-01 GG 16-18 1.10E-01 UGG
Chloride SWI05E F
- - 16-20 1.08E+02 UG 16-20 9 42E+02 UGG 16-20 1. 19E+03 jile)e] 16-20 3.83E+02 UG 16-18 3.01E+02 TG
Fluaride SWIO0SE F
- - 16-20 6.40E+00 UG 16-20 750E-01 UGG 16-20 5 12E+00 jile)e] 16-20 2.36E+00 UG 16-18 3.00E-02 UGic
Mitrate SWIO0SE F
- - 16-20 4.00E-01 UG NS 16-20 3. 26E+00 Uiy MG 16-20 2. 70E+02 TG NS 16-20 2.31E+02 UG NS 16-18 2. 00E+02 UG NG
Mitrite SWIO0SE F
- - 16-20 2.10E-02 TG Nk 16-20 2. 10E-02 UG Nt 16-20 3.90E-01 TG Mk 16-20 1.90E-01 TG Nk 16-18 2.70E-01 UG NG
Phosphate SWWI056 F
- - 16-20 3.60E-01 UG PiG 16-20 4 30E-02 Ui PiG 16-20 4 30E-02 UG Pic 16-20 4.70E-01 UG PiG 16-18 4 30E-02 UG PG
Sulfate SWH05E F . . 16.20 | LSIE+D1 | UGG ] 16.20 | L83E+0l | UGG ] 6.0 | 3.06E+01 | UGG ] 16.20 | 213E+01 | UGG ] 1613 | 262E+01 | UGG ]
Data Validation Flags:

none = Confirmed identification - the material is considered to be present in the sample.

U= The material was analyzed for and was detected at or above the applicable detection limit. However, the associated value was less than 5 times the highest positive amount in any laboratory blank,

Walues associated with "U" flagged results are not provided in this table. [Mote: Al sample values are available in the O 7-10 GEM Project VOC limitations and validation reports previously submitted to EPA and Idaho DEQ under separate cover.]

I'= The matetial was analyzed for and was detected at or above the applicable detection limit. The associated value 15 an estimate and may be inaccurate or imprecise.

TUI= The material was analyzed for, but was not detected. The associated value is an estimate and may be inaccurate or imprecise. Values associated with "UI" flagged results are not provided in this table. [Mote: All sample values are available in the OU 7-10 GEM Project VOO limitations and

validation reports submitted previously to EPA and Idaho DEQ under separate cover.)

Mo sample obtained at specified depth.
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Appendix G

Summary of Pit 9 Origins for Retrieved Waste
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Appendix G

Summary of Pit 9 Origins for Retrieved Waste

Table G-1 identifies the scoop (or cart) number and associated reach, angle, and depth
measurements for each waste drum packaged during OU 7-10 Glovebox Excavator Method Project
operations. Generally, only one or two scoops are associated with a soil or sludge drum. Debris drums, in
comparison, generally have three or more scoops.

Table G-1. Scoop (or cart) number and associated reach, angle, and depth measurements for each
waste drum packaged during OU 7-10 Glovebox Excavator Method Project operations.

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (ft) (degrees) (ft)
1170 8.33 70 14.03
GEMO030001 1172 6.98 40 13.85
1174 9.36 50 13.46
1155 9.43 30 13.81
GEMO030002 1156 7.93 40 14.52
2119 8.31 60 13.52
EM
GEMO030006 2120 8.42 60 14.08
2163 12.18 110 9.14
GEMO030007 2164 12.36 110 9.45
1207 7.67 60 15.74
GEMO30011 1208 6.71 60 15.55
1221 7.83 110 9.2
GEMO030012 1222 8.95 110 9.31
3142 13.46 90 10.24
GEMO30015 3143 11.66 90 11.18
2124 8.41 50 14.13
GEMO030016 2125 8.47 70 14.22
2126 6.99 60 13.96
1164 7.64 70 13.87
GEMO030017 1165 7.06 70 12.71
1158 8.33 70 13.24
EM 1
GEMO030018 1161 9.24 50 13.92
3132 6.79 60 15.38
GEMO30028 3133 9.14 110 9.35
2105 7.03 70 11.53
2106 7.03 70 11.53
GEMO030032 2107 6.37 50 12.16
2108 10.47 40 13.7
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (ft) (degrees) (ft)
2213 9.98 90 11.84
2216 5.74 90 11.96
GEMO30033 2217 9.47 110 13.91
2218 9.02 100 14.03
2166 9.4 100 9.49
2167 6.51 100 9.26
2169 7.16 100 9.9
2170 4.72 90 9.72
2174 5.67 60 13.39
GEMO030034 2175 4.9 70 12.71
2181 5.88 70 13.27
2183 7.78 70 12.53
2184 10.34 80 10.7
2186 11.55 90 10.58
2127 8.85 40 15.03
2128 10.28 70 9.25
2129 8.53 60 14.23
2130 8.89 40 14.81
2131 7.5 50 14.09
GEMO030035 2132 8.26 50 14.48
2133 8.19 40 14.7
2134 6.11 40 14.21
2135 6.23 70 13.95
2137 7.17 70 13.41
2066 2.19 60 8.73
2067 7.22 20 8.74
2068 2.32 60 9.33
GEMO030040 2068 2.32 60 9.33
2069 9.3 40 9.3
2069 9.3 40 9.3
2070 4.04 50 8.47
2005 11.93 40 8.59
2008 8.62 20 6.52
2029 8.66 60 9.51
2030 6.46 60 9.58
2036 3.75 60 9.4
GEMO030041 2037 3.69 40 8.9
2039 9.64 20 9.26
2048 9.98 30 10.18
2057 9.99 40 9.87
2058 9.31 40 10.75
2059 8.85 40 11.12

G-4
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (ft) (degrees) (ft)

2060 6.13 60 10.85
2062 8.2 40 104

2065 4.27 60 9.29

2096 5.96 40 12.33

2097 5.79 40 11.97

2099 7.69 50 12.79

GEMO030042 2100 7.63 40 13.56

2101 9.41 60 11.92

2102 5.36 50 11.41

2103 3.56 40 10.62

2072 6.27 50 8.14

2073 5.72 40 10.04

2074 6.27 50 8.14

2075 4.22 40 9.92

2076 11.35 50 11.65

GEMO030047 2077 4.44 70 9.62
2078 11.39 50 11.7

2079 10.23 40 11.98

2080° 9.78 40 11.25

2080° 8.7 60 11.02

2080° 8.1 60 10.76

2195 8.83 90 13.78

2196 7.15 90 13.47

GEMO030048 2198 6.09 90 12.72

2199 6.48 50 13.51

2206 6.18 80 12.98

2207 6.81 110 12.72

2210 7.63 90 13.92

GEMO030049 2211 7.18 90 14.09

2212 9.98 90 11.84

2213 9.98 90 11.84

2226 8.35 100 10.56

GEMO030050 2227 7.25 110 14.79

2228 8.69 100 15.42

1179 8.51 40 15.03
GEMO30051 1180 6.22 70 13.9

1187 6.57 50 14
GEMO030052 1188 6.76 40 14.51
1067 3.78 70 9

GEMO030053 1069 9.09 30 9.19

3110 5.44 40 14.83

GEMO30054 3111 4.55 60 13.29
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (ft) (degrees) (ft)

2063 6.7 40 10.38
GEMO030055 2064 2.95 50 9.09
2073 5.72 40 10.04

EM
GEMO03006 2074 6.27 50 8.14
2057 9.99 40 9.87
GEMO030057 2058 9.31 40 10.75
1291 8.95 140 9.04

EM
GEMO030058 1292 10.07 90 15.25
2087 6.04 40 11.04
GEMO030059 2088 7.49 50 11.54
2023 9.75 50 8.75
GEMO030060 2024 7.58 60 8.66
1171 7.4 70 14.39
GEMO030061 1173 7.01 70 14.27
3160 8.57 100 13.65
GEMO030062 3161 8.61 90 13.61

3162 7.9 90 13.6

3173 10.06 110 14.01
GEMO030063 3174 8.5 110 14.38
1088 3.73 70 10.05
GEMO030064 1089 3.66 40 8.74
1269 4.68 110 12.29

EM
GEMO030065 1270 8.27 110 14.26
1279 9.11 110 14.37
GEMO030066 1280 9.76 100 13.92
2209 10.14 100 13.43
GEMO030067 2210 7.63 90 13.92
3189 7.38 140 8.55
GEMO030068 3190 7 80 14.06
1275 5.16 100 13.02
GEMO030069 1277 10.02 90 14.16
1249 6.86 100 12.81
GEMO030070 1250 8.58 80 14.18
2232 9.72 90 14.82
GEMO30071 2233 10.83 90 14.88
1242 7.27 100 10.64
1243 6.52 100 11.22
1244 6.93 70 13.16
GEMO030072 1245 5.88 70 13.27
1246 7.12 80 13.06
1247 6.42 90 12.86
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (ft) (degrees) (ft)
1282 9.55 110 14.62
GEMO30073 1284 8.89 110 14.31
3181 8.2 80 14.49
EM 4
GEMO3007 3182 7.77 70 14.25
1287 6.1 70 14.01
GEMO030075 1288 4.93 100 13.48
3197 13.04 130 9.57
EM
GEMO030076 3199 13.06 140 9.16
1271 2 110 9.72
GEM030077 1272 6.53 110 12.45
1247 6.42 90 12.86
GEMO30078 1248 4.63 90 11.79
3147 5.87 60 13.68
GEMO30079 3148 5.28 80 13.06
1217 9.69 100 9.48
GEMO030080 1218 9.98 110 9.11
3151 9.98 90 11.84
EM 1
GEMO3008 3152 9.98 90 11.84
3144 11.18 90 10.34
GEMO030082 3145 3.19 70 11.36
1236 5.9 60 13.8
GEMO030083 1238 8.73 70 13.45
1239 7.72 70 14.21
3083 4.89 40 11.31
GEMO030084 3084 10.47 40 13.7
1235 6.91 90 10.42
GEMO30085 1236 5.9 60 13.8
1251 8.29 90 13.99
1252 6.6 80 13.66
1253 2.45 50 12.41
GEMO030086 1254 6.37 70 13.86
1255 4.81 70 13.48
1257 4.85 70 13.31
1258 8.55 110 13.52
3157 7.17 80 13.9
GEMO30087 3158 6.73 80 13.92
1265 5.78 110 13.35
GEMO30088 1266 6.26 110 13.82
1231 3.98 80 11.19
GEMO030089 1232 3.22 60 114
3140 7.58 100 10.13
EM
GEMO030090 3141 8.57 100 10.52
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (ft) (degrees) (ft)
2202 6.88 110 12.38
GEMO030091 2203 5.08 110 12.67
GEM030092 3146 8.25 70 12.74
2175 4.9 70 12.71
GEMO030093 2176 7.82 100 11.28
GEM030094 1241 7.63 80 13.07
2171 2.85 70 10.81
EM
GEMO030095 2172 4.3 80 10.96
3163 4.74 70 13.74
GEMO030096 3164 6.09 70 14.08
1229 6.57 100 10.18
GEMO030097 1230 5.99 110 9.48
1299 6.65 80 13.81
GEMO30098 1300 8.33 80 14.99
1215 12.55 110 9.57
GEMO030099 1216 10.97 110 9.38
2167 6.51 100 9.26
EMO0301
GEMO030100 2168 8.34 100 9.61
3134 12.45 100 9.54
GEMO30114 3135 9.34 100 9.09
3136 9.99 100 9.27
GEMO30T1S 3137 6.97 110 9.21
3130 6.02 60 15.04
GEMO30116 3131 5.74 60 14.67
1211 15.07 110 8.82
GEMO30117 1212 13.59 110 9.41
2151 7.47 70 13.7
EMO03014
GEMO030146 2152 7.48 70 13.95
3106 7.13 50 14.3
3107 6.1 40 14.38
3108 7.37 40 15.13
3110 5.44 40 14.83
3111 4.55 60 13.29
3112 9.14 50 15.5
3113 9.42 60 15.47
GEMO30147 3114 9.85 60 15.15
3115 8.95 70 15.02
3116 10.05 70 15.31
3117 9.84 70 15.49
3118 9.36 60 16
3119 10.28 60 15.93
3120 10.81 70
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (ft) (degrees) (ft)
3121 10.07 60 16
3123 8.99 70 14.89
3126 6.51 50 15.68
3127 9.32 60 16.01
3128 7.65 60 15.64
3129 7 60 15.83
3130 6.02 60 15.04
3131 5.74 60 14.67
3132 6.79 60 15.38
3133 9.14 110 9.35
2121 8.73 60 14.5
GEMO30148 2122 8.67 50 14.69
1213 12.89 110 9.24
GEMO30149 1214 12.56 110 9.38
1162 6.84 30 13.33
GEMO030150 1163 7.61 70 13.23
1136 6.34 40 11.65
EMO030151
GEMO3015 1137 6.09 60 11.48
1241 7.63 80 13.07
GEMO030152 1242 7.27 100 10.64
2165 9.81 110 9.18
GEMO30153 2166 9.4 100 9.49
3222 9.37 140 9.78
GEMO30136 3224 7.24 120 14.54
3216 8.83 100 15.2
GEMO30157 3218 8.49 110 15.74
1116 8.2 20 10.06
EMO0301
GEMO30158 1117 4.46 40 9.45
1132 9.44 35 12.82
GEMO030159 1133 11.02 40 13.02
3079 5.12 40 11.23
EMO0301
GEMO30160 3080 6.49 40 12.1
1134 6.21 60 11.84
GEMO30161 1135 6.19 40 11.23
1120 8.64 50 11.47
GEMO30162 1121 6.93 60 11.08
3069 7.41 60 11.87
GEMO030163 3070 6.14 60 11.06
2101 9.41 60 11.92
GEMO030166 2102 5.36 50 11.41
3081 8.19 40 13.6
EMO0301
GEMO30167 3082 4.71 60 10.81
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (ft) (degrees) (ft)
amoes | 18| 0 . e
GEMO030171 iggi 13:3; ;3 32’;
3084 10.47 40 13.7
GEM030172 igzz ng ig }43;:3411
3087 6.83 40 13.35
0 11.6 40 10.4
GEMO030175 2 02; N 1.83 50 10.43
GEMO030176 igg; ﬁ:gg ig g:?)z
20 8.8 40 11.12
GEMO030177 2023 6,12 60 10.85
1124 71 12.2
GEMO030178 115 2;7 ig 11,73
GEMO030179 BS Z:gg 133 E?i
1142 . 4 12.74
GEMO030180 143 1_32 53 1 1;5
GEMO030181 ii;z g?g i?g ﬁg
GEMO030182 2;82 zigz gg 143154
awoows | 0| wae | m o
S — 157 15 " oo
21 1 1 :
GEMO030199 2133 1_72 (9)3 332
GEMO030200 223 Eél Zg gfz
y— 227 s 0 T
2229 13.61 100 12.53
GEMO030202 2230 9.63 90 12.79
2231 8.64 140 8.46
1 41 1 14.
GEMO030203 31;(9) 3,49 188 14.33
GEM030204 3;3 Zéz i?g g;i
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (ft) (degrees) (ft)
1207 7.67 60 15.74
1208 6.71 60 15.55
1220 8.96 110 9.23
GEMO30205 1221 7.83 110 9.2
1222 8.95 110 9.31
1223 8.31 100 10.34
2195 8.83 90 13.78
EMO0302
GEM030206 2196 7.15 90 13.47
1223 8.31 100 10.34
GEM030207 1224 13.15 90 10.1
1098 9.75 50 4.46
GEM030208 1099 4.49 50 10.33
2187 6.83 80 12.83
GEMO030209 2188 8.62 70 13.61
1229 6.57 100 10.18
1230 5.99 110 9.48
1231 3.98 80 11.19
GEMO030210 1232 3.22 60 11.4
1233 8.1 90 10.89
1234 6.94 100 10.39
1235 6.91 90 10.42
2191 6.98 80 13.89
EM030211
GEMO30 2192 7.48 70 14.48
1248 4.63 90 11.79
GEMO030212 1249 6.86 100 12.81
1250 8.58 80 14.18
3169 2.8 90 11.86
EM03021
GEMO30213 3170 6.74 110 13.29
2179 10.53 100 12.29
GEMO030214 2180 4.62 110 9.45
1233 8.1 90 10.89
EM03021
GEMO30215 1234 6.94 100 10.39
3067 7.78 40 12.13
GEMO030216 3068 8.52 30 10
3137 6.97 110 9.21
3139 8.48 100 10.09
3141 8.57 100 10.52
GEMO30217 3147 5.87 60 13.68
3148 5.28 80 13.06
3152 9.98 90 11.84
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (ft) (degrees) (ft)
3153 8.45 70 11.96
3154 8.01 70 13.14
3155 6.91 70 12.5
3045 4.46 60 8.8
GEMO030218 3046 9.76 70 9.28
2031 2.79 50 8.41
GEMO30219 2032 8.13 70 9.48
3039 13.52 60 9.46
GEMO030220 3040 12.14 60 9.5
2089 7.5 50 12.02
2090 7.42 60 12.24
2091 6.54 50 12.03

EMO030221
GEMO30 2092 6.56 60 11.66
2093 7.43 70 12.02
2094 10.23 30 12.58
3055 3.92 40 9.13
GEM030222 3056 10.93 10 9.58
1074 12.09 30 10.2
GEMO030223 1075 9.42 30 10.21
1259 5.59 70 13.63
GEMO030224 1260 4.68 90 12.46
1261 4.68 90 12.46

EMO03022
GEMO030225 1262 7.32 90 13.4
3168 7.95 90 13.88
3171 8.6 110 13.72
3179 9.41 100 14.78
3181 8.2 80 14.49
GEMO030226 3183 8.21 80 14.38
3184 8.38 80 14.37
3185 6.93 70 14.21
3188 5.61 100 13.34
1263 8.47 110 13.59
GEM030227 1264 7.07 90 13.7
2051 3.77 70 10.1
GEMO030228 2052 3.46 50 8.79
2027 5.22 50 8.15

EMO03022
GEM030229 2028 11.34 60 9.5
3042 7.96 60 9.49
GEMO030230 3044 3.3 50 8.33
GEMO030231 NA NA NA NA
2039 9.64 20 9.26

EMO030232
GEMO03023 2040 11.95 30 10.18
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (f (degrees) ()

GEM030233 iig; 12:21 igg éii

— 125 ;;37 o T
114 52 12.4

GEMO030235 " 42 328 ;g 1 2,12g

P—— 2029 ras 0 o58
1048 .64 0 :

GEMO030237 1049 ;8 4710 ;2;

GEMO030238 ggi 1(1):(9; 1;2 }if
130 11.76 140 :

GEMO030239 1202 10;4 140 3,32
91 10.

GEMO030240 ig;g 2_2 ig 12,(7)?

GEMO030241 gggz 32 23 ng
5 . 2 12.1

GEMO030242 2832 2_22 43 12.33

GEM030243 igg; ;ZZ 38 Eﬁz

1110 63 0 8.62

GEMO030244 "D ;66 ;0 10.06

e i X s

p— e o w0 588

B . 1 14.01

GEMO030247 | 222 ;Zi 1(1)3 11 ,(6)5

GEM030248 iggi 23; gg g:??
1058 11.1 0 4

GEMO030249 1029 3.79 ZO Z7§

GEMO030250 igi; 3; 22 g:gi
1090 6 40 10.1

GEMO030251 1031 10.63 70 10.46

2224 31 1 1491

GEMO030252 s 3'24 1(1)3 14,21

P—— 06 o 0 o5
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (ft) (degrees) (i)
GEMO030254 ig:; 133; 28 133
GEMO030255 igzg :i? 23 zng
1060 2 4
GEM030256 1823 2'8; 23 3,3;
1169 7.22 50 14.19
1170 8.33 70 14.03
1171 4 0 14.
GEM030257 11;2 2,98 4710 13.22
1173 7.01 70 14.27
1174 9.36 50 13.46
210 6.82 0 12.6
GEMO030258 2113 7.87 20 13.22
1144 4 12.
GEMO030259 1147 ;69 4513 13;9
F— 155 231 b 331
1251 2 13.
GEM030261 1222 2'69 33 1;22
GEM030262 1322 2_73 ;g 12:?2
1256 6.52 0 13.36
GEM030263 1228 8,25 1?0 1;22
GEM030264 ;Z; 2:3; Zg 135
- s o 23 e
1 13. 14 .
— o 07 o 008
GEv030267 2 ooe o a5
oEv30268 2236 s 0 i
oo | B[ B[ un
2211 18 0 14.0
GEM030270 2213 ;98 go 1 1.8491
% 1 13.54
GEM030271 223(1) 1_1? 33 1;;5
p— 2058 o8 o 029
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (ft) (degrees) (ft)
2200 7.15 90 13.54
2201 4.11 70 12.95
GEMO30273 2203 5.08 110 12.67
2204 5 110 11.63
2191 6.98 80 13.89
2192 7.48 70 14.48
GEMO30275 2193 7.07 100 14.94
2194 5.37 80 12.23
2131 7.5 50 14.09
GEMO030276 2132 8.26 50 14.48
2133 8.19 40 14.7
2181 5.88 70 13.27
GEMO030277 2182 8.53 70 11.7
2183 7.78 70 12.53
2138 4.59 60 12.94
2139 4.5 60 12.07
2140 6.58 50 14.59
2141 9.63 50 15.5
2142 9.23 60 15.49
2143 9.56 60 14.27
2144 9.7 50 15.49
2145 9.12 60 15.45
GEMO030280 2146 10.47 60 15.5
2147 8.37 60 15.5
2148 9.08 40 15.85
2151 7.47 70 13.7
2152 7.48 70 13.95
2153 8.06 50 15.89
2154 9.57 70 15.85
2155 10.29 70 15.73
2156 8.23 70 15.79
2165 9.81 110 9.18
1076 12.76 40 10.48
GEMO030281 1080 5.83 60 9.66
3065 6.95 40 11.28
GEM030282 3066 8.34 40 11.43
3031 7.4 50 8.81
GEMO30283 3032 7.73 50 8.36
3021 8.25 40 8.16
GEMO030284 3024 10.04 20 9.13
2005 11.93 40 8.59
GEMO30285 2006 10.16 40 8.44
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (ft) (degrees) (ft)
1012 8.45 30 7.91
GEMO030286 1013 9.48 40 7.93
3022 7.17 40 5.42
EMO0302
GEM030287 3023 9.02 40 8.88
1159 7.86 70 13.14
GEMO030288 1160 7.59 60 13.18
1009 12.28 10 8.32
EMO0302
GEMO030289 1010 11.32 10 8.02
1015 12.68 20 8.29
GEM030290 1016 11.48 20 8.89
1024 8.56 30 8.6
GEMO30291 1025 8.14 30 7.87
3077 6.71 50 11.83
GEMO030292 3078 7.67 50 12.34
3073 9.39 70 11.86
GEMO030293 3074 10.28 20 12.61
3071 10.36 70 11.81
EM030294
GEM03029 3072 9.94 60 12.47
2081 6.85 50 11.02
GEMO030295 2082 6.31 60 10.83
1040 9.52 30 6.55
GEM030296 1041 9.52 30 6.55
3011 11.8 30 7.27
GEM030297 3012 8.28 30 8.97
3007 8.89 60 7.44
GEMO30298 3008 8.01 50 7.44
2011 7.11 50 8.04
EMO0302
GEM030299 2012 4.54 60 7.8
1130 5.67 40 10.81
GEMO030300 1131 10.86 30 12.52
3063 6.97 60 10.93
3065 6.95 40 11.28
3067 7.78 40 12.13
3069 7.41 60 11.87
3071 10.36 70 11.81
GEMO030351 3072 9.94 60 12.47
3073 9.39 70 11.86
3074 10.28 20 12.61
3075 591 60 10.76
3076 6.5 40 12.01
3077 6.71 50 11.83
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth

Identification No. Number (ft) (degrees) (ft)
2115 5.96 70 12.82
GEM030352 2116 4.1 50 12.17
1164 7.64 70 13.87
1165 7.06 70 12.71
GEMO030353 1166 7.78 40 14.17
1167 7.99 40 14.58

1168 6.38 70 14

2127 8.85 40 15.03
GEMO30354 2128 10.28 70 9.25
2129 8.53 60 14.23
GEMO030335 2130 8.89 40 14.81
3088 5 50 12.83
3089 8.14 50 13.57

3094 11.46 70 9.5
3096 10.24 70 15.04

GEMO30356 3097 8.93 60 15.1
3098 9.35 70 14.55
3099 9.72 60 14.62
3100 5.85 40 13.35
2099 7.69 50 12.79
GEMO30363 2100 7.63 40 13.56
2255 5.21 70 13.92
GEMO030364 2256 7.02 110 13.42
2257 5.83 110 14.13

1329 5.69 80 14.5
1330 5.71 80 14.72

1332 5.23 90 14.5
1333 6.71 110 14.11

GEMO030365 1335 8.47 110 15.4
1338 9.19 90 14.99

1339 8.14 110 16

1340 9.89 110 13.54

1152 4.37 50 11.5
1153 6.67 60 12.14
1154 8.07 50 13.89
GEMO30368 1155 9.43 30 13.81
1156 7.93 40 14.52
1157 8.07 60 13.46

1150 5.39 50 11.1
GEMO030369 1151 2.99 60 9.18
3211 5.43 90 13.48

EM

GEMO30379 3212 4.93 70 14.27
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (ft) (degrees) (ft)
1329 5.69 80 14.5
GEMO30388 1330 5.71 80 14.72
3185 6.93 70 14.21
EM
GEMO030389 3186 10.35 80 14.68
1289 5.35 90 13.77
GEMO030390 1290 8.53 140 8.54
1313 6.37 70 14.17
EM 1
GEMO03039 1314 7.8 80 14.81
1337 7.89 100 15.39
GEMO030396 1338 9.19 90 14.99
2238 9.75 140 9.49
GEMO030397 2239 7.99 90 14.69
1309 9.69 110 14
GEMO030398 1310 7.9 100 14.47
2240 7.68 110 13.98
GEMO030399 2241 8.15 110 14
2250 6.53 90 13.91
EMO030402
GEMO03040 2251 12.79 130 9.05
1327 6.64 80 14.28
GEMO030404 1328 6.15 80 14.24
1099 4.49 50 10.33
1110 7.63 50 8.62
1112 8.66 30 10.06
1113 8.31 40 11.2
1114 4.8 40 9.51
1115 4.77 50 10
1116 8.2 20 10.06
1117 4.46 40 9.45
1118 9.23 50 12
GEMO30406 1121 6.93 60 11.08
1122 6.5 60 11.07
1123 10.28 30 11.12
1124 6.71 50 12.23
1125 6.97 40 11.7
1127 10.18 60 11.47
1129 8.76 70 11.87
1132 9.44 35 12.82
1133 11.02 40 13.02
1134 6.21 60 11.84
1135 6.19 40 11.23
1339 8.14 110 16
EMO030411
GEMO030 1340 9.89 110 13.54
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (ft) (degrees) (ft)

GEM030418 582(9) ;:iz Zg Bgi

= 2103 o i 025

2 422 4 92

GEMO030420 23;2 1135 53 1?,25

GEMO030421 izi 23? ;g E:?Z

GEMO0422 217 LS o0 bt

GEM030427 igg g;; Zg Eigf
1 6.91 0 12.5

GEMO030428 2122 4.36 ;0 11.58

122 4 15.71

GEMO030429 ;23 ;_92 33 1451;9

T 2003 056 0 55
11 2 12

GEMO030435 111§ 2'72 Zg 10.02

GEM030436 gz: 25? 1;2 Sgg

S——— 2! o o 1515

GEMO030438 §§§§ ;i; Eg 132?

GEMO030443 3;(9) Ziflg 1?3 E:i

1 2 1 .64

GEMO030444 ilgg 2'42 133 13,89

GEMO030445 i;i Z;gi Zg %3

206 22 20 8.74

GEMO030446 207Z ;32 30 9.471

GEM030447 3431(9) IZZ ;g 143‘3;,
1154 8.0 0 13.

GEMO030448 1 127 g,o; 20 1322

] 2 11

GEMO030449 iggz 1322 §g 3,16

P— 2 ot G 268
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (ft) (degrees) (ft)
1005 12.33 10 8.61
GEMO30451 1006 5.46 15 5.95
2015 8.68 30 8.83
EM030452
GEMO3045 2016 9.4 30 7.59
1140 7.33 40 12.17
GEMO030453 1141 7.58 30 12.07
1152 437 50 11.5
EM030454
GEMO3045 1153 6.67 60 12.14
2053 5.88 50 9.1
GEMO30455 2054 491 40 10
3097 8.93 60 15.1
GEMO30456 3099 9.72 60 14.62
3106 7.13 50 14.3
GEMO030457 3107 6.1 40 14.38
1175 8.96 60 14.61
GEMO030438 1176 8.84 40 14.79
2139 4.5 60 12.07
EMO0304
GEMO30459 2140 6.58 50 14.59
2141 9.63 50 15.5
GEMO030460 2142 9.23 60 15.49
2143 9.56 60 14.27
GEMO30461 2144 9.7 50 15.49
1199 9.5 50 15.94
GEMO030462 1200 9.95 60 15.94
1185 6.53 70 13.71
1186 5.32 60 13.46
1187 6.57 50 14
1188 6.76 40 14.51
1189 4.62 60 13.92
1190 9.06 40 15.63
1191 9.92 50 15.5
1192 7.79 50 15.28
GEMO030463 1193 7.88 50 15.37
1194 5.8 40 14.75
1195 9.72 50 15.35
1196 9.43 70 15.17
1197 9.46 70 15.39
1198 8.7 70 15.45
1199 9.5 50 15.94
1200 9.95 60 15.94
1201 10.24 70 15.96
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (ft) (degrees) (ft)

1202 8.65 50 15.12

1203 7.86 50 15.74

1204 6.64 50 13.92

1205 7.76 60 15.54

1206 7.48 50 15.88

GEMO030464 ii ﬁ g:}é Zg 124517

GEMO030465 ;ig 3(3); Zg 1225

T . 13.71

GEMO030466 | 1:2 2;; Zg 1;,16

GEMO030467 2832 gg? 23 332
101 ] 4 15.

GEMO030468 ;gz 222 78 1451,(1)2

GEMO030469 igig 12'07 Zg g:gg
1034 6. 40 8.4

GEMO030470 1035 522 40 8.32

GEM030471 182(1) gzi 23 2;2

GEMO030472 i 52 2?2 23 ijgi
11 ] 4 14.

GEMO030473 1122 Z;Z 73 14 "

GEMO030474 5122 1(9):4113 22 124515
I 72 0 5.

GEMO030475 | 122 3,47;3 go 12??

GEMO030476 ii 1‘5‘ Zg; 32 12(1)2

GEM030477 iﬁg 13;2 23 ig,93
1191 92 15,

GEMO030478 1132 3_39 23 12,23

S—— 2138 ‘oo @ 156
5 1. 11.

GEMO030480 2((;;3 10;2 28 11 ;8

GEM030481 iggi 2;8 :g iéﬁiﬁ
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (ft) (degrees) (ft)
1111 9.5 30 9.73
GEMO030482 1113 8.31 40 11.2
3087 6.83 40 13.35
EMO0304
GEMO30483 3088 5 50 12.83
1201 10.24 70 15.96
GEMO30484 1202 8.65 50 15.12
1183 7.48 80 13.62
EMO0304
GEMO30485 1184 5.51 70 13.16
2117 7.18 70 13.12
GEMO30486 2118 8.52 30 14.19
3078 7.67 50 12.34
3079 5.12 40 11.23
EMO0304
GEMO30487 3080 6.49 40 12.1
3081 8.19 40 13.6
1193 7.88 50 15.37
GEMO30488 1194 5.8 40 14.75
2149 10.05 40 15.95
EMO0304
GEMO30489 2150 7.11 50 15.36
3102 9.32 70 14.15
3103 10.14 40 15.07
GEMO030490 3104 5.85 60 13.93
3105 5.69 50 13.7
3116 10.05 70 15.31
GEMO30491 3117 9.84 70 15.49
1181 8.08 50 14.45
GEM030492 1182 8.44 60 14.11
1104 8.19 70 11.23
EMO0304
GEMO30493 1105 5.74 70 10.09
2085 8.23 40 114
GEMO030494 2086 8 50 11.63
1175 8.96 60 14.61
1176 8.84 40 14.79
1177 8.09 50 14.68
1178 8.12 50 14.23
GEMO030495 1179 8.51 40 15.03
1180 6.22 70 13.9
1181 8.08 50 14.45
1182 8.44 60 14.11
1003 8.7 10 6.98
GEMO030496 1004 9.87 10 7.86
1225 13.34 80 10.81
EMO0304
GEMO030497 1226 9.04 100 10.48
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (ft) (degrees) ()

e o

SR04 o i o T
7 . 12.

GEM030500 il 53 2;2 23 13,32

3128 7.65 60 15.64

GEM030501 3129 7 60 15.83
104 5.8 60 13.

GEM030502 2105 5,63 50 1;33

GEM030503 iigg z;z ;‘g 12;3

GEMO030504 2124 8.41 50 14.13
4 11.4 -

GEM030505 3836 10.22 ;g 12,34

GEM030506 iggg :ig Zg g};

1084 . 0 71

GEM030507 1027 Z.?9 ;0 2.23

GEM030508 i ijﬁ ;:4715 47‘3 Sgi

S—— o log7 " S5
204 4, 4 1

GEM030510 285(9) 5_22 73 1(5),02

E—" 2001 7 " o2
1050 91 40 4

GEM030512 1021 1;33 50 ;si

GEMO030513 igiz 2121 ig 3:32

GEMO030514 igg; Zg Zg ;;3
41 : :

GEMO030515 §843 2'23 ?3 zii

v |07 0 i i
101 10.44 2 ~

GEM030517 1823 1(1).35 23 ;23

GEM030518 1823 zﬁ;f Zg 232
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (ft) (degrees) (ft)
2035 5.55 40 9.04
GEMO30519 2036 3.75 60 9.4
2037 3.69 40 8.9
EM 2
GEMO030520 2038 4.06 70 9.61
3013 8.27 40 9.04
GEMO030521 3014 6.08 40 8.24
3009 7.1 40 8.25
EM 22
GEMO303 3010 8.81 20 9.03
2161 11.74 90 9.2
GEMO30523 2162 14.2 110 9
1203 7.86 50 15.74
GEMO30524 1204 6.64 50 13.92
3209 6.74 80 14.7
GEMO030525 3210 5.69 80 13.73
3192 8.86 90 14.81
3193 8 110 14.12
3194 6.62 80 13.99
3203 5.6 80 13.71
GEMO030526 3204 6.66 80 14.54
3205 5.69 90 13.2
3207 5.28 80 14.5
3208 6.42 90 13.96
3209 6.74 80 14.7
1317 5.44 70 13.81
GEMO030527 1318 4.02 70 13.07
2256 7.02 110 13.42
GEMO30528 2257 5.83 110 14.13
2153 8.06 50 15.89
GEMO030529 2154 9.57 70 15.85
1205 7.76 60 15.54
GEMO30530 1206 7.48 50 15.88
1307 6.02 80 13.57
1312 6.36 70 13.76
1313 6.37 70 14.17
1315 5.4 80 14.12
1317 5.44 70 13.81
GEMO030531 1322 8.88 110 13.15
1323 7.32 110 10.83
1325 10.26 110 12.96
1326 5.62 80 14.46
1327 6.64 80 14.28
1328 6.15 80 14.24
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (ft) (degrees) (ft)
GEMO030532 iig; gii gg 1‘3‘:;6
F—— = o o 145
3218 8.49 110 15.74
GEMO030534 3220 8.17 110 15.35
3224 7.24 120 14.54
GEMI30533 1028 o 0 528
1 10.02 4 .
GEMO030536 1822 (5)_29 13 2_33
GEMO030537 ﬁgiﬁ ;zg Zg ;:(6)1
51 :
— 05 63 0 51
GEMO030539 ig;ﬁ ??3 Zg 12:22
1 8.4 110 154
GEMO030540 12;2 8.62 100 12.3
GEM030542 S;i 1352 Eg 13132
GEMO030543 EZ 2:23 gg ij%
204 10.01 10.2
GEMO030544 23 43 2'2 4 23 3,52
GEMO030545 ﬁgi; SISZ gg 13:?;
04 6. 40 8.
GEMO030546 205(9) 6;9 10 9;451
GEMO030547 i iZZ 2:47‘6 ;g Eiz
GEMO030548 2134 6.11 40 14.21
120 10.81 0 16
GEMO030549 2121 1037 Zo 16
GEMO030550 i 12(9) 3:82 ig 1225
GEM030551 Egg ;;i :g 1313
4. 2
GEMO030552 igzi 322 33 3_57
GEMO030553 ig; j:(z)i 23 ;gi
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (ft) (degrees) (ft)
GEMO030554 igzz ﬁéz ig ﬁi
GEMO030555 i 13(1) Z:gj ig 3132
1072 ] 2 2
GEMO030556 18;3 2.(6)3 33 3_83
oo || e 5
1032 11.86 0 0
GEMO030558 1033 1022 io 2,83
GEMO030559 ﬁﬁ; z;; Zg Bgi
GEMO030560 ;gg; 3:54 ig 13:491
1094 o1 22
GEMO030561 1835 2_26 23 13,23
GEMO030562 iggi g?; gg 13?2
2 12. 1 :
GEMU30563 2007 268 " o
GEM030564 512(9) ;ii ;g E:Zg
2081 6.85 50 11.02
2082 6.31 60 10.83
GEMO30565 2054 o 16
2087 6.04 40 11.04
2088 7.49 50 11.54
o . 14.
GEMO030566 §21431 2;? ﬁg 14,22
GEMO030567 ;gii gég ;g g:ij
S—— 218 o 42
GEMO030569 igg; 2:?3; :g 3:35
04 22 0 2
GEMO030570 2 0 4; Z.l 5 ;0 3,03
32 2
— 0ss 832 " o5
avonn ||| e
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (ft) (degrees) (ft)
3027 3.74 70 7.79
GEMO30573 3029 6.15 50 8.56
2242 6.65 90 14.28
EM 4
GEMO3057 2243 8.19 100 14.29
1126 8.24 70 11.78
GEMO030576 1127 10.18 60 11.47
3003 11.31 30 8.4
EM
GEMO30577 3004 10.01 30 8.76
1243 6.52 100 11.22
GEMO30578 1244 6.93 70 13.16
1108 2.32 60 9.33
GEMO30579 1109 8.52 10 9.3
2017 11.22 30 9.17
GEMO30580 2018 9.29 40 5.86
2185 10.7 80 10.54
GEMO030581 2188 8.62 70 13.61
2189 5.38 70 11.96
1262 7.32 90 134
1263 8.47 110 13.59
1264 7.07 90 13.7
GEMO030582 1265 5.78 110 13.35
1266 6.26 110 13.82
1267 5.78 100 14.01
1270 8.27 110 14.26
2214 3.06 100 11.5
GEMO30583 2215 4.36 110 12.48
2248 12.15 120 12.5
EM 4
GEMO3058 2249 6.21 80 14.25
3203 5.6 80 13.71
GEMO30585 3204 6.66 80 14.54
2113 8.82 70 13.56
EM
GEMO30586 2114 10.3 60 13.44
1092 8.7 70 9.34
GEMO030587 1093 6.07 60 9.73
1136 6.34 40 11.65
1137 6.09 60 11.48
1138 9.45 40 12.22
1139 10.65 30 12.67
GEMO30588 1140 7.33 40 12.17
1141 7.58 30 12.07
1142 7.96 40 12.74
1143 4.97 50 11.35
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (ft) (degrees) (ft)
1144 7.49 50 12.59
1145 8.52 70 12.48
1146 7.28 70 12.15
1147 8.6 40 13.3
1148 7.45 40 13.05
1149 7.7 70 12.54
1150 5.39 50 11.1
1151 2.99 60 9.18
3008 8.01 50 7.44
3009 7.1 40 8.25
3050 6.79 10 9.34
GEMO030589 3056 10.93 10 9.58
3057 11.63 40 10.4
3059 13.17 30 10.48
3060 11.63 40 10.15
1006 5.46 15 5.95
1008 4.15 60 7.57
1012 8.45 30 791
GEMO030590
1018 10.44 20 7.55
1025 8.14 30 7.87
1032 11.86 30 9.09
2244 9.89 110 14.76
EM 1
GEMO3059 2245 11.54 140 9.67
1331 5.08 90 13.75
GEMO030592 1332 5.23 90 14.5
3195 7.06 110 14.23
EM
GEMO30593 3196 13.67 140 10.42
1279 9.11 110 14.37
1281 9.42 110 14.79
1282 9.55 110 14.62
GEMO30594 1287 6.1 70 14.01
1288 4.93 100 13.48
1289 5.35 90 13.77
3221 10.28 140 9.53
GEMO030595
3223 10.7 140 10.04
GEM030596 N/A® N/A® N/A® N/A®
3098 9.35 70 14.55
GEM030597 3100 5.85 40 13.35
2155 10.29 70 15.73
GEMO030598
2156 8.23 70 15.79
3124 8.75 70 15.41
EM
GEMO30599 3125 9.73 60 15.7
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (ft) (degrees) (ft)
1209 5.99 60 14.74
GEMO30600 1210 11.18 90 9.47
1276 8.69 120 8.69
EM 1
GEMO3060 1278 9.42 110 13.67
2205 8.81 120 12.47
GEMO030602 2206 6.18 80 12.98
3156 4.46 90 11.58
3157 7.17 80 13.9
3159 6.73 80 13.92
GEMO030603 3161 8.61 90 13.61
3163 4.74 70 13.74
3164 6.09 70 14.08
3167 10.96 110 14.96
1253 2.45 50 12.41
GEMO30604 1254 6.37 70 13.86
1245 5.88 70 13.27
GEMO30605 1246 7.12 80 13.06
3171 8.6 110 13.72
GEMO30606 3172 9.77 110 14.05
3177 9.97 100 14.57
GEM030607 3178 9.81 100 14.79
2207 6.81 110 12.72
EM
GEMO30608 2208 7.56 90 13.24
1297 7.35 70 14.43
GEMO030609 1298 7.75 70 14.77
1307 6.02 80 13.57
GEMO30610 1308 14.44 130 8.58
1030 9.25 20 8.64
GEMO30611 1031 9.57 20 9.45
1026 10.15 40 8.34
GEMO30612 1027 5.22 70 7.92
2013 2 70 7.21
GEMO30613 2014 8.82 20 8.26
3019 3.42 10 7.41
GEMO030614 3020 3.05 10 7.86
1036 5.75 40 8.45
EM 1
GEMO30615 1037 8.9 40 9.35
1042 9.05 30 9.39
GEMO30616 1043 7.46 40 8.71
1301 6.24 80 14.14
GEMO30617 1302 6.96 80 14.55
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (ft) (degrees) (ft)
2009 8.73 30 9.19
GEMO030618 2010 9.23 30 6.34
1096 8.54 50 8.53
EM 1
GEMO030619 1097 6.92 50 10
3201 7.68 110 14.2
GEMO030620 3202 5.49 80 13.26
1114 4.8 40 9.51
EM 21
GEMO0306 1115 4.77 50 10
1061 3.54 50 8.35
1063 6.82 50 9.38
GEMO030622 1076 12.76 40 10.48
1090 6 40 10.1
1082 9.53 30 9.71
GEMO030623 1083 4.88 40 8.93
1102 8.39 70 10.97
GEMO030624 1103 8.52 70 10.84
3165 5.41 90 11.97
EM 2
GEMO030625 3166 6.78 110 11.84
1292 10.07 90 15.25
1293 10.92 110 15.16
1294 11.05 90 14.6
1296 6.91 100 13.92
GEMO030626 1297 7.35 70 14.43
1298 7.75 70 14.77
1299 6.65 80 13.81
1300 8.33 80 14.99
1301 6.24 80 14.14
1302 6.96 80 14.55
1305 11.76 140 9.95
1306 10.74 140 9.96
2065 427 60 9.29
GEM030627 2066 2.19 60 8.73
1106 3.83 70 9.27
GEMO030628 1107 4.16 60 9.33
3198 13.94 120 9.29
GEM030629 3200 7.39 110 13.92
1122 6.5 60 11.07
EM
GEMO030630 1123 10.28 30 11.12
2091 6.54 50 12.03
GEMO30631 2092 6.56 60 11.66
GEMO030632 1023 10.1 30 8.24
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (ft) (degrees) (ft)
3159 6.73 80 13.92
GEMO030633 3160 8.57 100 13.65
1273 7.97 110 13.41
EM 4
GEMO03063 1274 4.13 110 11.93
1158 8.33 70 13.24
1159 7.86 70 13.14
1160 7.59 60 13.18
EM
GEMO030635 1161 9.24 50 13.92
1162 6.84 30 13.33
1163 7.61 70 13.23
1138 9.45 40 12.22
GEMO030636 1139 10.65 30 12.67
3091 7.83 50 13.3
GEMO30637 3092 8.5 50 14.46
3093 8.44 60 14.49
GEMO30638 3095 7.76 70 13.89
1011 8.38 20 8.2
EM
GEMO030639 1014 7.68 50 8.19
1070 11.36 20 9.66
GEMO030640 1071 11.31 20 9.84
3005 8.83 40 8.46
GEMO030641 3006 11.78 50 8.19
1077 8.09 40 10.34
GEMO030642 1081 4 60 9.15
3025 9.99 50 8.81
GEMO030643 3026 431 70 7.96
1064 6.63 40 9.3
EM 44
GEMO0306 1065 5.99 50 9.39
1044 7.87 40 6.03
GEMO30645 1045 6.44 40 8.84
2223 8.11 100 14.85
2224 9.31 100 14.91
2226 8.35 100 10.56
2229 13.61 100 12.53
2232 9.72 90 14.82
2234 12.51 100 14.23
GEMO030649 2235 10.07 90 14.74
2236 11.04 80 14.67
2237 12.12 140 9.3
2238 9.75 140 9.49
2239 7.99 90 14.69
2242 6.65 90 14.28
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Table G-1. (continued).

Drum Scoop/Cart Reach Angle Depth
Identification No. Number (ft) (degrees) (ft)
2243 8.19 100 14.29
2245 11.54 140 9.67
2247 13.09 140 9.57
2249 6.21 80 14.25
2250 6.53 90 13.91
2252 7.32 110 10.83
2253 7.32 110 10.83
2109 6.82 50 12.69
2110 7.87 50 13.23
2112 6.68 60 12.68
2113 8.82 70 13.56
2114 10.3 60 13.44
2115 5.96 70 12.82
GEMO030650 2116 4.1 50 12.17
2117 7.18 70 13.12
2118 8.52 30 14.19
2119 8.31 60 13.52
2120 8.42 60 14.08
2121 8.73 60 14.5
2123 7.62 50 13.55
3175 532 100 13.61
GEMO30671 3176 9.13 110 14.79
2222 10.2 110 14.76
GEMO30672 2223 8.11 100 14.85
3191 8.72 80 14.81
GEMO30673 3192 8.86 90 14.81
1295 11.88 140 7.84
EM 4
GEMO3067 1296 6.91 100 13.92
2246 13.2 130 9.48
GEMO30675 2247 13.09 140 9.57
3193 8 110 14.12
EM
GEMO30676 3194 6.62 80 13.99
2218 9.02 100 14.03
GEMO30677 2219 9.03 110 13.92
2220 9.43 110 14.66
EMO030678
G 3067 2221 9.42 110 14.31
a. Scoop 2080 contained debris that was collected from multiple locations within the retrieval area.
b. Not applicable — Drum GEM030596 contains secondary waste removed from Packaging Glovebox System #1. No retrieved waste
from Pit 9 was placed in this drum.
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Fissile Material Monitoring Results
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Appendix H

Fissile Material Monitoring Results

Table H-1 contains a summary of the suspect fissile material measured in the OU 7-10 Glovebox
Excavator Method Project fissile material monitors (FMMs) during retrieval operations. The table
contains the identification number of the drum into which waste scoops were placed, the number of
scoops placed into each drum, and the FMM fissile gram equivalent measurement. When operators placed
suspect fissile material into a bucket for measurement, the waste was identified as being debris, soil, or
sludge. Therefore, there are two categories of FMM measurements (i.e., two columns of FMM data).

The data indicate that each system arrived at a value (within its uncertainty) within the value of the
other system (within its uncertainty). Given the variations and uncertainties associated with these devices,
the operation’s limit of loading a drum with no more than 100 fissile gram equivalent of known fissile
material (i.e., fissile material measured by the FMM) was appropriate, and the FMM provided the Project
with a risk-mitigation tool to avoid overloading a drum.
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Table H-1. Summary of the suspect fissile material measured in the glovebox fissile material monitors

during retrieval operations.

Soil/Sludge
Drum Debris FGE FGE Total FGE
Identification| Scoop/Cart | Reach Angle Depth | (plus | sigma | (plus I sigma | (plus 1 sigma
No. Number (ft) | (in degrees) (ft) uncertainty) | uncertainty) uncertainty)
2166 9.40 100 9.49 NA NA
2167 6.51 100 9.26 NA NA
2169 7.16 100 9.90 NA NA
2170 4.72 90 9.72 NA NA
2174 5.67 60 13.39 NA NA
GEMO030034 2175 4.90 70 12.71 NA NA 0.070
2181 5.88 70 13.27 0.070 NA
2183 7.78 70 12.53 NA NA
2184 10.34 80 10.70 NA NA
2186 11.55 90 10.58 NA NA
2005 11.93 40 8.59 NA NA
2008 8.62 20 6.52 NA NA
2029 8.66 60 9.51 NA NA
2030 6.46 60 9.58 NA NA
2036 3.75 60 9.40 NA NA
2037 3.69 40 8.90 NA NA
2039 9.64 20 9.26 NA NA
GEMO30041 2048 9.98 30 10.18 NA NA 0.002
2057 9.99 40 9.87 0.001 NA
2058 9.31 40 10.75 NA NA
2059 8.85 40 11.12 NA NA
2060 6.13 60 10.85 NA NA
2062 8.20 40 10.40 NA NA
2065 4.27 60 9.29 0.001 NA
2072 6.27 50 8.14 NA NA
2073 5.72 40 10.04 0.002 NA
2074 6.27 50 8.14 NA NA
2075 4.22 40 9.92 NA NA
2076 11.35 50 11.65 NA NA
GEMO030047 2077 4.44 70 9.62 NA NA 0.002
2078 11.39 50 11.70 NA NA
2079 10.23 40 11.98 NA NA
2080° 9.78 40 11.25 NA NA
2080° 8.70 60 11.02 NA NA
2080° 8.10 60 10.76 NA NA
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Table H-1. (continued).

Soil/Sludge
Drum Debris FGE FGE Total FGE
Identification| Scoop/Cart | Reach Angle Depth | (plus | sigma | (plus I sigma | (plus 1 sigma
No. Number (ft) |(indegrees)| (ft) uncertainty) | uncertainty) uncertainty)
2206 6.18 80 12.98 NA NA
2207 6.81 110 12.72 NA NA
2210 7.63 90 13.92 NA NA
GEMO030049 2211 7.18 90 14.09 NA NA 38.510
2212 9.98 90 11.84 10.830 NA
2213 9.98 90 11.84 27.680 NA
1242 7.27 100 10.64 NA NA
1243 6.52 100 11.22 NA NA
1244 6.93 70 13.16 0.030 NA
GEMO30072 1245 5.88 70 13.27 NA NA 0.031
1246 7.12 80 13.06 NA NA
1247 6.42 90 12.86 0.001 NA
1251 8.29 90 13.99 NA NA
1252 6.60 80 13.66 NA NA
1253 245 50 12.41 0.001 NA
GEMO030086 1254 6.37 70 13.86 NA NA 0.001
1255 4.81 70 13.48 0.000 NA
1257 4.85 70 13.31 NA NA
1258 8.55 110 13.52 NA NA
1162 6.84 30 13.33 NA NA
GEMO30150 1163 7.61 70 13.23 NA 0.000 0.000
1248 4.63 90 11.79 0.001 NA
GEMO030212 1249 6.86 100 12.81 NA NA 0.001
1250 8.58 80 14.18 NA NA
3137 6.97 110 9.21 NA NA
3139 8.48 100 10.09 NA NA
3141 8.57 100 10.52 NA NA
3147 5.87 60 13.68 NA NA
GEMO030217 3148 5.28 80 13.06 NA NA 0.450
3152 9.98 90 11.84 0.200 NA
3153 8.45 70 11.96 NA NA
3154 8.01 70 13.14 NA NA
3155 6.91 70 12.50 0.250 NA
2089 7.50 50 12.02 NA NA
2090 7.42 60 12.24 0.010 NA
2091 6.54 50 12.03 NA NA
GEMO030221 2092 6.56 60 11.66 NA NA 0.010
2093 7.43 70 12.02 NA NA
2094 10.23 30 12.58 NA NA
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Table H-1. (continued).

Soil/Sludge
Drum Debris FGE FGE Total FGE
Identification| Scoop/Cart | Reach Angle Depth | (plus | sigma | (plus I sigma | (plus 1 sigma
No. Number (ft) |(indegrees)| (ft) uncertainty) | uncertainty) uncertainty)
3168 7.95 90 13.88 NA NA
3171 8.60 110 13.72 NA NA
3179 9.41 100 14.78 NA NA
3181 8.20 80 14.49 NA NA
GEM030226 3183 8.21 80 14.38 0.010 NA 0.013
3184 8.38 80 14.37 0.003 NA
3185 6.93 70 14.21 NA NA
3188 5.61 100 13.34 NA NA
1145 8.52 70 12.48 NA NA
GEMO030235 1146 7.28 70 12.15 NA 0.010 0.010
1048 3.64 70 7.87 NA NA
GEMO030237 1049 5.80 40 8.58 NA 0.000 0.000
2097 5.79 40 11.97 NA NA
GEMO030243 2098 9.74 70 13.01 NA 0.080 0.080
2255 5.21 70 13.92 NA NA
GEMO030364 2256 7.02 110 13.42 NA NA 22.050
2257 5.83 110 14.13 22.050 NA
1329 5.69 80 14.50 NA NA
1330 5.71 80 14.72 NA NA
1332 5.23 90 14.50 NA NA
1333 6.71 110 14.11 NA NA
GEMO030365 1335 8.47 110 15.40 NA NA 0-560
1338 9.19 90 14.99 0.000 NA
1339 8.14 110 16.00 0.560 NA
1340 9.89 110 13.54 NA NA
2254 6.82 110 13.86 94.680 NA
GEMO030436 2255 5.21 70 13.92 NA NA 94.680
2252 7.32 110 10.83 NA NA
GEMO030438 2253 7.32 110 10.83 76.820 NA 76-820
3192 8.86 90 14.81 NA NA
3193 8.00 110 14.12 NA NA
3194 6.62 80 13.99 NA NA
3203 5.60 80 13.71 NA NA
GEMO030526 3204 6.66 80 14.54 NA NA 0.070
3205 5.69 90 13.20 NA NA
3207 5.28 80 14.50 NA NA
3208 6.42 90 13.96 NA NA
3209 6.74 80 14.70 0.070 NA
2256 7.02 110 13.42 NA NA
GEMO030528 2257 5.83 110 14.13 NA 79.200 79-200
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Table H-1. (continued).

Soil/Sludge
Drum Debris FGE FGE Total FGE
Identification| Scoop/Cart | Reach Angle Depth | (plus | sigma | (plus I sigma | (plus 1 sigma
No. Number (ft) |(indegrees)| (ft) uncertainty) | uncertainty) uncertainty)
1307 6.02 80 13.57 NA NA
1312 6.36 70 13.76 NA NA
1313 6.37 70 14.17 NA NA
1315 5.40 80 14.12 NA NA
1317 5.44 70 13.81 0.060 NA
GEMO030531 1322 8.88 110 13.15 NA NA 12.520
1323 7.32 110 10.83 NA NA
1325 10.26 110 12.96 12.430 NA
1326 5.62 80 14.46 NA NA
1327 6.64 80 14.28 NA NA
1328 6.15 80 14.24 0.030 NA
2185 10.70 80 10.54 NA NA
GEMO030581 2188 8.62 70 13.61 0.000 NA 0.100
2189 5.38 70 11.96 0.100 NA
1279 9.11 110 14.37 NA NA
1281 9.42 110 14.79 NA NA
1282 9.55 110 14.62 NA NA
GEMO030594 1287 6.10 70 14.01 1.070 NA 2:230
1288 4.93 100 13.48 NA NA
1289 5.35 90 13.77 1.160 NA
1292 10.07 90 15.25 NA NA
1293 10.92 110 15.16 NA NA
1294 11.05 90 14.60 NA NA
1296 6.91 100 13.92 NA NA
1297 7.35 70 14.43 NA NA
1298 7.75 70 14.77 NA NA
GEMO030626 1299 6.65 80 13.81 NA NA 0180
1300 8.33 80 14.99 NA NA
1301 6.24 80 14.14 NA NA
1302 6.96 80 14.55 NA NA
1305 11.76 140 9.95 0.120 NA
1306 10.74 140 9.96 0.060 NA
2223 8.11 100 14.85 NA NA 79.620
2224 9.31 100 14.91 NA NA
2226 8.35 100 10.56 NA NA
2229 13.61 100 12.53 0.200 NA
GEMO030649 2232 9.72 90 14.82 NA NA
2234 12.51 100 14.23 NA NA
2235 10.07 90 14.74 NA NA
2236 11.04 80 14.67 NA NA
2237 12.12 140 9.30 0.020 NA
<
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Table H-1. (continued).

Soil/Sludge
Drum Debris FGE FGE Total FGE
Identification| Scoop/Cart | Reach Angle Depth | (plus | sigma | (plus I sigma | (plus 1 sigma

No. Number (ft) |(indegrees)| (ft) uncertainty) | uncertainty) uncertainty)

2238 9.75 140 9.49 NA NA

2239 7.99 90 14.69 NA NA

2242 6.65 90 14.28 NA NA

2243 8.19 100 14.29 NA NA

2245 11.54 140 9.67 0.900 NA

2247 13.09 140 9.57 NA NA

2249 6.21 80 14.25 NA NA

2250 6.53 90 13.91 NA NA

2252 7.32 110 10.83 0.010 NA

2253 7.32 110 10.83 78.490 NA

a. Scoop 2080 contained debris that was collected from multiple locations within the retrieval area.
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Appendix |

Project Completion Confirmation Letters

On February 24, 2004, the U.S. Department of Energy (DOE) Idaho Operations Office notified the
U.S. Environmental Protection Agency (EPA) and the Idaho Department of Environmental Quality
(DEQ) of the completion of waste retrieval for the OU 7-10 Glovebox Excavator Method Project. Both
EPA and Idaho DEQ acknowledged that DOE Idaho Operations Office had met the requirements set forth
in Paragraph 3.1.7 of the Agreement to Resolve Disputes (DOE-ID 2002). This paragraph required (1) the
Stage Il excavation to be completed by no later than October 31, 2004, and (2) the submittal of the
notification of Completion of Stage 11 excavation by the DOE Idaho Operations Office. Copies of the
three letters are contained in this appendix.
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Department of Energy
Idaho Operations Office .
1955 Fremont Avenue
Idaho Falls, ID 83401

February 24, 2004

Daryl F. Koch, Acting Remediation Manager
Waste Management and Remediation Division
Idaho Department of Environmental Quality
1410 North Hilton

Boise, Idaho 83706-1255

Nicholas Ceto, INEEL Project Manager
Environmental Protection Agency Region 10
712 Swift Blvd., Suite 5

Richland, WA 99352

SUBJECT: Completion of Excavation Operations at the Glovebox Excavator Method (GEM)
Project - (EM-ER-04-042)

Dear Mr. Koch and Mr. Ceto:

On February 22, the GEM project completed retrieval of waste per INEEL/EXT-02-00703,
Excavation Plan and Sequential Process Narrative for the OU 7-10 Glovebox Excavator Method
Project. This meets the requirement of milestone 3.1.7 of the Agreement to Resolve Disputes
(ARD). Per paragraph 3.4.4.C.i. of the ARD, the Idaho Department of Environmental Quality
and the Environmental Protection Agency are requested to authorize release of the remaining $2
million held in reserve,

Please contact me at 208-526-5920 if you have any questions.

Sincerely,

Al

Jeff Snook, Manager
WAG7

S INgEL



STATE OF IDAHO

DEPARTMENT OF .
ENVIRONMENTAL QUALITY

1410 North Hition + Boise, Idaho 83706-1255 « {208) 373-0502 Dirk Kemptharna, Governor

C. Stephen Allred, Director

February 24, 2004

Jeff Snook

US Department of Energy
1955 Fremont Avenue
Idaho Falls, Idaho 83401

Subject: Response to Letter Regarding Completion of Excavation Operations at the
Glovebox Excavator Method (GEM) Project.

Dear Mr. Snook:

The Idaho Department of Environmental Quality has received your February 24, 2004
request for release of the remaining $2 million dollars being held in reserve until
completion of the of Excavation Operations at the GEM Project.

The Department hereby authorizes this request as you appear to have met the
requirements of milestone 3.1.7 of the Agreement to Resolve Disputes.

SEZ();/ HTIRA

Daryl F. Koch
Acting Remediation Manager
Waste Management & Remediation Division

DFth cih.. danfling 2m relaase doc

cc: Nick Ceto, USEPA
Darrell Early, Deputy Attorney General
Kathleen Trever, INEEL Oversight
Orville Green, Administrator WM&R
Source File
COF
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ST UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

] 7 - . REGION 10 RICHLAND OFFICE
3 712 Swift Boulevard, Suite 5
é‘? Richiand, Washington 99352

A pport

February 24, 2004

Jeff Snook, Manager
WAG7

U.S. Department of Energy
Idaho Operations Office
850 Energy Drive

Idaho Falls, ID 83401

Re:  Completion of Excavation Operations in the Glovebox Excavator Method (GEM) Project
(EM-ER-04-042)

Dear Mr. Snook:

The U.S. Environmental Protection Agency (EPA) agrees that you have met the
requirement of milestone 3.1.7 of the Agreement to Resolve Disputes. Therefore, EPA authorizes
release of the remaining $2 million held in reserve.

If you have any questions, please contact me at (509)376-9529.

Sinc;zr)el[yézeé @

Nicholas Ceto, Program Manager
INEEL Project

ce! Daryl Koch, IDEQ
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